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Change Order Report 
 
Second Quarter, FY 23 
 
Pursuant to Public Act 102-0721, CDB submits its Change Order Report for the second quarter of FY 
23.  Public Act 102-0721 amends the Procurement Code, adding Section 30-60 (30 ILCS 500/30-60).  
This new Section of the Procurement Code requires CDB to prepare a quarterly report “on the status 
of change order requests concerning price that have been received by the Board . . . and that have not 
been acted upon within 45 days.” 
 
The basis of this report indicates the overall volume of change orders received and processed over the 
past quarter in addition to identifying the number of processed change orders that have exceeded a 
target execution date of 45 days.  The data represents when CDB received the change order from the 
contractor (in the form of a request for proposal or RFP), the number of days reviewed and approved 
by estimating, in addition to the number of days the change order took to be executed and obligated to 
the respective contracts. The total number of days is a combination of these two timeframes.  From 
this data, a percentage is established to represent how many requests for proposals (RFPs) for a 
change order exceed the 45 day criteria against the total number of change orders received and 
processed within the last quarter.   
 
The Change Order Report indicates that in the second quarter of FY2023, CDB processed 149 cost-
related change orders. CDB processed 93% of the RFPs received in the second quarter of FY2023 
within the 45 day required timeframe.  Ten RFPs were not processed within 45 days. Seven RFPs 
experienced delays due to various processing matters and internal resource constraints at CDB and 
CDB’s Chief Procurement Office.  The remaining three RFPs were delayed because additional 
information was needed from the contractor in order to process the RFP.  
 
CDB is reviewing how to further educate contractors on what information is needed to process an RFP 
timely and addressing limited staffing internally.   
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Capital Development Board
Change Order Report
FY2023 Quarter 2 

Cost Related Change Orders* 
(October thru December 2022)

 Change Orders with Approval 
Dates Over 45 Days**                                     

(Date received by Estimating to Approval)

% 

149 10 6.7%

Project Number Contract Number RFP Number RFP Type
Obligation 

Number
 Obligation 

Amount 
RFP Description

RFP in 
Estimating

RFP out Estimating
Days in 

Estimating
RFP Approval 

Date

Out of 
Estimating to 

Approval

From Estimating to 
Approval

816-010-040 21050381 G-5 Change 
Order

2 4,448.57             
Provide pricing to revise all manually operated soap 
dispensers from all. Delayed due to slow response form 
PM or contrator until 10/6/22.

6/14/2022 10/26/2022 134 12/8/2022 43 177

120-175-133 21055482 P-2 Change 
Order

6 12,655.74           
Underpin footing w/ non-shrink concrete along South 
wall stabilize foundation. Was in contractor court from 
10/27/22 to 12/1/2022. 

10/27/2022 12/2/2022 36 1/3/2023 32 68

546-325-085 22059781 G-1 Change 
Order

1 3,651.36             

Contractor shall remove existing damaged panels at 
four (4) locations. The first submittal on 10/6/2022 did 
not have a CPBS package, correspondence exchanges on 
materials for that subcontractor.

10/6/2022 11/9/2022 34 12/12/2022 33 67

250-020-044 22050881 G-66 Change 
Order

44 87,022.28           

Provide pricing for off-site furniture moving and storage 
for 3 floors. Received CO on a weekend then received 
corrected version from contractor on scheduled off 
days.

10/15/2022 11/14/2022 30 12/21/2022 37 67

250-020-044 22050881 G-64 Change 
Order

46 16,519.87           
Provide extension of power to roof mounted 
mechanical equipment, and to façade. Was in 
contractors court from 10/20/22 to 12/6/22 

10/19/2022 12/7/2022 49 12/24/2022 17 66

624-060-038 21050581 G-5 Change 
Order

7 17,918.22           Contractor to remove at each blockage(see drawings). 10/5/2022 10/31/2022 26 12/5/2022 35 61

546-310-008 19042884 V-19 Change 
Order

17 17,791.66           Reference 100% design submittal dated 08/06/2018 for 
details

10/4/2022 10/31/2022 27 11/28/2022 28 55

546-190-012 22048481 G-10 Change 
Order

9 12,088.47           The ends of all bolts related to the fence and gate 
portion of the project

11/21/2022 11/29/2022 8 1/12/2023 44 Not Yet Approved

120-075-066 21056681 G-004R Change 
Order

4 1,680.00             
Due to the excessive amount of rotted wood sheathing 
that was exposed. Deteriorated sheathing boards were 
in excess of the allowed. 

10/31/2022 10/31/2022 0 12/20/2022 50 50

321-055-136 22054685 E-001 Change 
Order

1 80,653.93           Recoup the material escalation for conduit, steel 
supports, wire, etc.

11/17/2022 12/8/2022 21 1/3/2023 26 47

* Report includes all cost related Change Orders that were received by Professional Services in the Second Quarter of FY2023.
**Change Orders that were processing 45 Days or over starting from the Second Quarter of FY2023 to 1/12/2023.



Capital Development Board Change Orders
FY2023 Q2

(October 1, 2022 thru December 31, 2022)

Project Number Contract Number RFP Number RFP Type
Obligation 

Number  Obligation Amount RFP in Estimating RFP out Estimating OB Reason Code Description
Days in 

Estimating Creation date RFP Approval Date
Out of Estimating to 

Approval
From Estimating to 

Approval

546-096-010 22042283 H-5
Change 
Order 11 9,110.57                    10/3/2022 10/11/2022 SRO Undiscovered Conditions 8 10/3/2022 10/13/2022 2 10

025-010-030 22054281 G-4
Change 
Order 1 (5,381.81)                   10/3/2022 10/4/2022 SRO Credit Change 1 10/3/2022 10/5/2022 1 2

120-135-063 20042281 G-2.6
Change 
Order 9 19,887.14                  10/3/2022 10/3/2022 SRO Undiscovered Conditions 0 10/3/2022 10/4/2022 1 1

120-135-063 20042281 G-2.7
Change 
Order 10 17,952.43                  10/3/2022 10/3/2022 SRO Undiscovered Conditions 0 10/3/2022 10/4/2022 1 1

546-310-008 19042884 V-19
Change 
Order 17 17,791.66                  10/4/2022 10/31/2022 NRO Code Change 27 10/4/2022 11/28/2022 28 55

624-060-038 21050581 G-5
Change 
Order 7 17,918.22                  10/5/2022 10/31/2022 SRO Undiscovered Conditions 26 10/5/2022 12/5/2022 35 61

006-100-011 CAP21.03 G-14
Change 
Order 16 6,206.48                    10/5/2022 11/9/2022 SRO A/E Error 35 10/5/2022 11/15/2022 6 41

546-325-085 22059781 G-1
Change 
Order 1 3,651.36                    10/6/2022 11/9/2022 SRO User Requested 34 10/6/2022 12/12/2022 33 67

006-100-011 CAP2215 G-14
Change 
Order 4 41,541.20                  10/6/2022 10/6/2022 SRO User Requested 0 10/6/2022 11/1/2022 26 26

006-100-011 CAP21.03 G-22
Change 
Order 20 19,818.03                  12/1/2022 12/6/2022 SRO Phased Construction 5 10/6/2022 12/20/2022 14 19

120-290-007 21051683 H-9
Change 
Order 9 13,735.04                  10/6/2022 10/12/2022 SRO Undiscovered Conditions 6 10/6/2022 10/13/2022 1 7

830-030-162 21058241 G-42
Change 
Order 24 34,050.00                  10/13/2022 10/13/2022 NRO Reimbursables 0 10/7/2022 11/7/2022 25 25

630-000-251 22050981 G-27
Change 
Order 26 12,194.65                  10/11/2022 10/11/2022 SRO User Requested 0 10/11/2022 10/24/2022 13 13

825-030-071 22051682 G-2
Change 
Order 2 9,352.92                    10/11/2022 10/11/2022 SRO User Requested 0 10/11/2022 10/18/2022 7 7

120-135-073 22055181 G-05
Change 
Order 5 1,604.07                    10/11/2022 10/12/2022 SRO Undiscovered Conditions 1 10/11/2022 10/12/2022 0 1

815-010-077 21049581 G-39
Change 
Order 34 1,192.24                    10/11/2022 10/11/2022 SRO Undiscovered Conditions 0 10/11/2022 10/11/2022 0 0

546-325-086 22058581 G-4
Change 
Order 2 3,661.89                    10/12/2022 10/18/2022 SRO A/E Ommission 6 10/12/2022 11/7/2022 20 26

104-021-022 22048881 G-2
Change 
Order 4 (278.90)                      10/13/2022 11/18/2022 SRO Undiscovered Conditions 36 10/13/2022 11/18/2022 0 36

120-290-007 21051683 H-10
Change 
Order 10 6,889.98                    10/13/2022 10/13/2022 SRO Undiscovered Conditions 0 10/13/2022 10/13/2022 0 0

250-020-044 22050881 G-66
Change 
Order 44 87,022.28                  10/15/2022 11/14/2022 NRO Undiscovered Conditions 30 10/15/2022 12/21/2022 37 67

830-030-162 21058241 G-19
Change 
Order 29 13,858.47                  10/16/2022 10/18/2022 NRO User Requested 2 10/16/2022 11/15/2022 28 30

025-010-030 22054281 G-3R1
Change 
Order 3 27,722.00                  10/17/2022 10/17/2022 SRO market volatility 0 10/17/2022 11/14/2022 28 28

104-021-022 22048881 G-3
Change 
Order 3 15,967.77                  10/17/2022 10/31/2022 SRO Undiscovered Conditions 14 10/17/2022 11/2/2022 2 16

040-050-024 21049385 E-03
Change 
Order 2 34,678.07                  10/17/2022 10/18/2022 SRO User Requested 1 10/17/2022 10/27/2022 9 10

250-000-023 22047681 G-37
Change 
Order 36 1,126.73                    10/17/2022 10/17/2022 SRO A/E Ommission 0 10/17/2022 10/24/2022 7 7

630-000-262 22059081 G-003
Change 
Order 3 1,512.28                    10/18/2022 10/18/2022 SRO A/E Ommission 0 10/18/2022 10/18/2022 0 0

250-020-044 22050881 G-64
Change 
Order 46 16,519.87                  10/19/2022 12/7/2022 NRO A/E Ommission 49 10/19/2022 12/24/2022 17 66

818-010-105 23041283 G-002
Change 
Order 1 7,151.92                    10/19/2022 10/19/2022 SRO Undiscovered Conditions 0 10/19/2022 10/26/2022 7 7

546-261-008 21058081 G-006
Change 
Order 6 29,611.81                  10/20/2022 10/24/2022 SRO Used Funded 4 10/20/2022 11/14/2022 21 25

810-064-021 22059481 G-1
Change 
Order 1 361.86                       10/21/2022 10/24/2022 SRO User Requested 3 10/21/2022 10/25/2022 1 4

630-000-251 22050981 G-29
Change 
Order 27 2,188.92                    10/24/2022 10/24/2022 SRO A/E Ommission 0 10/24/2022 10/25/2022 1 1

546-310-008 19042884 V-20
Change 
Order 18 (841.90)                      10/25/2022 10/26/2022 NRO Credit Change 1 10/25/2022 11/30/2022 35 36

810-036-020 22047241 G-006
Change 
Order 1 9,941.02                    10/25/2022 11/9/2022 SRO A/E Ommission 15 10/25/2022 11/29/2022 20 35

630-000-231 22056342 P-05
Change 
Order 4 (1,689.16)                   10/25/2022 10/25/2022 SRO Substitutions 0 10/25/2022 10/26/2022 1 1

250-100-010 21055981 G-5B
Change 
Order 12 15,752.31                  10/26/2022 10/27/2022 SRO Undiscovered Conditions 1 10/26/2022 10/31/2022 4 5

291-221-018 22050381 G-15
Change 
Order 11 (8,501.71)                   10/26/2022 10/26/2022 SRO Credit Change 0 10/26/2022 10/28/2022 2 2

250-100-010 21055981 G-4B
Change 
Order 11 6,867.80                    10/26/2022 10/27/2022 SRO Undiscovered Conditions 1 10/26/2022 10/28/2022 1 2

120-175-133 21055482 P-2
Change 
Order 6 12,655.74                  10/27/2022 12/2/2022 SRO Undiscovered Conditions 36 10/27/2022 1/3/2023 32 68

546-325-083 22044283 G-5
Change 
Order 4 3,969.08                    10/27/2022 11/1/2022 SRO A/E Error 5 10/27/2022 11/15/2022 14 19

750-000-009 23042781 G-6
Change 
Order 2 4,774.49                    10/31/2022 10/31/2022 SRO A/E Ommission 0 10/27/2022 11/10/2022 10 10

750-000-009 23042781 G-4
Change 
Order 1 3,593.04                    10/31/2022 10/31/2022 SRO A/E Ommission 0 10/27/2022 11/10/2022 10 10

039-060-055 22047081 G-7
Change 
Order 2 (990.66)                      10/27/2022 10/27/2022 SRO Credit Change 0 10/27/2022 10/27/2022 0 0

025-010-030 22054281 G-5
Change 
Order 4 27,407.25                  10/28/2022 11/1/2022 SRO User Requested 4 10/28/2022 11/21/2022 20 24

250-020-043 22045081 G-8
Change 
Order 5 (50,795.00)                 10/28/2022 10/28/2022 NRO Credit Change 0 10/28/2022 11/3/2022 6 6

120-075-066 21056681 G-004R
Change 
Order 4 1,680.00                    10/31/2022 10/31/2022 SRO Undiscovered Conditions 0 10/31/2022 12/20/2022 50 50

624-060-038 21050581 G-8
Change 
Order 6 (297,795.86)              10/31/2022 11/23/2022 SRO Credit Change 23 10/31/2022 12/5/2022 12 35

630-000-235 22055381 G-006
Change 
Order 4 31,570.00                  10/31/2022 10/31/2022 SRO A/E Ommission 0 10/31/2022 11/22/2022 22 22

125-195-003 22046488 A-2
Change 
Order 3 4,221.25                    10/31/2022 10/31/2022 SRO Undiscovered Conditions 0 10/31/2022 11/1/2022 1 1

125-195-003 22046488 A-3
Change 
Order 4 1,638.74                    10/31/2022 10/31/2022 SRO Undiscovered Conditions 0 10/31/2022 11/1/2022 1 1

102-221-023 22047181 G-08
Change 
Order 5 (2,302.40)                   11/1/2022 11/1/2022 SRO Credit Change 0 11/1/2022 11/28/2022 27 27

250-020-044 22050881 G-53
Change 
Order 43 9,198.81                    11/2/2022 11/2/2022 NRO User Requested 0 11/2/2022 12/6/2022 34 34

Page 2 of 4



Capital Development Board Change Orders
FY2023 Q2

(October 1, 2022 thru December 31, 2022)

Project Number Contract Number RFP Number RFP Type
Obligation 

Number  Obligation Amount RFP in Estimating RFP out Estimating OB Reason Code Description
Days in 

Estimating Creation date RFP Approval Date
Out of Estimating to 

Approval
From Estimating to 

Approval

039-060-058 22EM21442 FP-6
Change 
Order 6 13,512.29                  11/2/2022 11/7/2022 SRO A/E Ommission 5 11/2/2022 11/23/2022 16 21

039-060-058 22EM2085 E-3
Change 
Order 3 6,099.31                    11/2/2022 11/2/2022 SRO A/E Ommission 0 11/2/2022 11/23/2022 21 21

630-000-235 22055381 G-005
Change 
Order 5 2,982.51                    11/3/2022 11/7/2022 SRO A/E Ommission 4 11/3/2022 11/28/2022 21 25

006-100-011 CAP2215 G-13
Change 
Order 5 8,699.84                    11/3/2022 11/4/2022 SRO User Requested 1 11/3/2022 11/15/2022 11 12

006-100-011 CAP2215 G-17
Change 
Order 6 5,709.23                    11/3/2022 11/3/2022 SRO A/E Ommission 0 11/3/2022 11/15/2022 12 12

039-150-191 22049681 G-3
Change 
Order 1 5,354.06                    11/3/2022 11/4/2022 SRO Undiscovered Conditions 1 11/3/2022 11/4/2022 0 1

039-150-191 22049681 G-6
Change 
Order 2 5,873.76                    11/3/2022 11/4/2022 SRO Undiscovered Conditions 1 11/3/2022 11/4/2022 0 1

546-096-010 22042283 H-17
Change 
Order 13 1,009.18                    11/7/2022 11/7/2022 SRO User Requested 0 11/7/2022 11/10/2022 3 3

120-255-028 22EM1981 G-2
Change 
Order 2 15,798.69                  11/7/2022 11/9/2022 SRO User Requested 2 11/7/2022 11/10/2022 1 3

104-030-013 22049281 G-2
Change 
Order 10 6,166.46                    12/7/2022 12/7/2022 SRO Undiscovered Conditions 0 11/7/2022 12/7/2022 0 0

250-000-023 22047681 G-38
Change 
Order 37 1,372.34                    11/9/2022 11/9/2022 SRO A/E Ommission 0 11/9/2022 12/14/2022 35 35

546-095-016 22046281 G-04
Change 
Order 4 1,951.74                    11/9/2022 11/10/2022 SRO Undiscovered Conditions 1 11/9/2022 11/28/2022 18 19

120-040-025 22043883 H-2
Change 
Order 2 55,975.33                  11/9/2022 11/16/2022 SRO Undiscovered Conditions 7 11/9/2022 11/22/2022 6 13

006-100-011 CAP2215 G-12
Change 
Order 10 20,060.00                  11/10/2022 12/1/2022 SRO Undiscovered Conditions 21 11/10/2022 12/20/2022 19 40

321-055-136 22054784 V-01
Change 
Order 1 39,158.95                  11/17/2022 11/17/2022 NRO market volatility 0 11/10/2022 12/22/2022 35 35

830-030-162 21058241 G-44
Change 
Order 30 2,963.70                    11/10/2022 11/14/2022 NRO Assignment Fee 4 11/10/2022 12/1/2022 17 21

250-020-044 22050881 G-67
Change 
Order 40 1,336.95                    11/10/2022 11/10/2022 NRO Undiscovered Conditions 0 11/10/2022 11/28/2022 18 18

104-030-013 22049281 G-11
Change 
Order 9 5,931.71                    11/10/2022 11/10/2022 SRO Undiscovered Conditions 0 11/10/2022 11/14/2022 4 4

291-221-018 22050381 G-4B
Change 
Order 13 169,482.35                11/14/2022 11/14/2022 SRO Undiscovered Conditions 0 11/14/2022 11/16/2022 2 2

006-100-011 CAP21.03 G-20
Change 
Order 19 14,487.15                  11/15/2022 11/15/2022 SRO Undiscovered Conditions 0 11/15/2022 12/7/2022 22 22

006-100-011 CAP21.03 G-23
Change 
Order 17 18,601.51                  11/15/2022 11/22/2022 SRO A/E Ommission 7 11/15/2022 12/1/2022 9 16

120-200-122 21050181 G-10
Change 
Order 10 5,941.00                    11/15/2022 11/23/2022 SRO Undiscovered Conditions 8 11/15/2022 11/28/2022 5 13

291-275-006 22048085 E-9
Change 
Order 8 14,367.81                  11/15/2022 11/21/2022 SRO Undiscovered Conditions 6 11/15/2022 11/23/2022 2 8

630-140-031 22059183 H-03
Change 
Order 2 3,089.60                    11/15/2022 11/15/2022 SRO A/E Ommission 0 11/15/2022 11/17/2022 2 2

546-260-026 21057581 G-2
Change 
Order 4 43,150.94                  11/16/2022 11/22/2022 SRO Undiscovered Conditions 6 11/16/2022 12/22/2022 30 36

039-150-189 22056581 G-7
Change 
Order 3 17,160.93                  11/16/2022 11/16/2022 SRO Undiscovered Conditions 0 11/16/2022 12/15/2022 29 29

546-260-026 21057581 G-4
Change 
Order 3 13,128.50                  11/16/2022 11/22/2022 SRO A/E Error 6 11/16/2022 12/8/2022 16 22

546-260-026 21057581 G-3
Change 
Order 2 8,937.05                    11/16/2022 11/22/2022 SRO User Requested 6 11/16/2022 12/6/2022 14 20

102-432-026 21053985 E-5
Change 
Order 4 (13,270.10)                 11/16/2022 11/16/2022 SRO Credit Change 0 11/16/2022 12/6/2022 20 20

321-015-095 22053581 G-1
Change 
Order 1 (7,000.00)                   11/16/2022 11/21/2022 SRO Credit Change 5 11/16/2022 11/23/2022 2 7

321-055-136 22054685 E-001
Change 
Order 1 80,653.93                  11/17/2022 12/8/2022 NRO market volatility 21 11/17/2022 1/3/2023 26 47

546-303-008 22047381 G-05
Change 
Order 2 5,997.56                    11/17/2022 11/28/2022 NRO User Requested 11 11/17/2022 12/1/2022 3 14

830-030-162 21058241 G-29
Change 
Order 26 5,234.16                    11/17/2022 11/23/2022 NRO User Requested 6 11/17/2022 11/28/2022 5 11

546-325-086 22058581 G-3
Change 
Order 3 7,034.61                    11/17/2022 11/17/2022 SRO Undiscovered Conditions 0 11/17/2022 11/21/2022 4 4

546-325-083 22044283 G-6
Change 
Order 5 10,123.34                  11/17/2022 11/17/2022 SRO User Requested 0 11/17/2022 11/21/2022 4 4

039-150-191 22049681 G-5
Change 
Order 3 15,435.81                  11/17/2022 11/17/2022 SRO Undiscovered Conditions 0 11/17/2022 11/21/2022 4 4

039-150-189 22056581 G-8
Change 
Order 2 1,631.64                    11/17/2022 11/17/2022 SRO User Requested 0 11/17/2022 11/21/2022 4 4

825-020-155 22055882 P-5
Change 
Order 2 9,979.47                    11/17/2022 11/17/2022 SRO A/E Ommission 0 11/17/2022 11/17/2022 0 0

546-190-012 22048481 G-10
Change 
Order 9 12,088.47                  11/21/2022 11/29/2022 SRO User Requested 8 11/21/2022 1/12/2023 44 Not Yet Awarded

250-174-012 22051783 H-1
Change 
Order 2 2,241.54                    11/21/2022 12/19/2022 SRO Undiscovered Conditions 28 11/21/2022 12/21/2022 2 30

750-000-009 23042781 G-1
Change 
Order 3 6,520.02                    11/21/2022 11/21/2022 SRO Undiscovered Conditions 0 11/21/2022 12/19/2022 28 28

750-000-009 23042781 G-5R1
Change 
Order 4 (2,210.89)                   11/21/2022 11/21/2022 SRO Credit Change 0 11/21/2022 12/19/2022 28 28

546-310-009 20043085 E-04A
Change 
Order 14 263.54                       11/21/2022 11/21/2022 NRO Undiscovered Conditions 0 11/21/2022 12/5/2022 14 14

546-303-008 22047381 G-03
Change 
Order 1 2,090.54                    11/21/2022 11/21/2022 NRO A/E Ommission 0 11/21/2022 11/23/2022 2 2

006-100-011 CAP2207 G-13
Change 
Order 11 47,777.22                  11/22/2022 12/6/2022 SRO A/E Ommission 14 11/22/2022 12/20/2022 14 28

250-020-044 22050881 G-52
Change 
Order 42 (8,784.88)                   11/22/2022 12/14/2022 NRO Undiscovered Conditions 22 11/22/2022 12/15/2022 1 23

291-221-018 22050381 G-17
Change 
Order 15 16,519.79                  11/22/2022 12/7/2022 SRO User Requested 15 11/22/2022 12/12/2022 5 20

102-704-050 21051381 G-6
Change 
Order 6 18,824.49                  11/22/2022 11/22/2022 SRO User Requested 0 11/22/2022 12/6/2022 14 14

104-021-022 22048881 G-5
Change 
Order 5 (23,552.00)                 11/22/2022 12/6/2022 SRO Credit Change 14 11/22/2022 12/6/2022 0 14

006-100-011 CAP21.03 G-24
Change 
Order 18 27,721.32                  11/22/2022 11/22/2022 SRO Phased Construction 0 11/22/2022 12/1/2022 9 9

291-275-006 22048085 E-10
Change 
Order 9 19,476.25                  11/23/2022 11/23/2022 SRO Undiscovered Conditions 0 11/23/2022 12/12/2022 19 19
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Capital Development Board Change Orders
FY2023 Q2

(October 1, 2022 thru December 31, 2022)

Project Number Contract Number RFP Number RFP Type
Obligation 

Number  Obligation Amount RFP in Estimating RFP out Estimating OB Reason Code Description
Days in 

Estimating Creation date RFP Approval Date
Out of Estimating to 

Approval
From Estimating to 

Approval

810-036-020 22047241 G-007
Change 
Order 3 6,165.27                    11/23/2022 11/30/2022 SRO Undiscovered Conditions 7 11/23/2022 12/12/2022 12 19

120-201-006 22043081 G-1R
Change 
Order 3 130,262.37                11/28/2022 11/30/2022 SRO User Requested 2 11/28/2022 12/15/2022 15 17

039-150-184 23041681 G-01
Change 
Order 1 (2,367.52)                   11/28/2022 11/28/2022 SRO Credit Change 0 11/28/2022 11/28/2022 0 0

039-150-184 23041681 G-02
Change 
Order 2 528.43                       11/28/2022 11/28/2022 SRO A/E Error 0 11/28/2022 11/28/2022 0 0

120-201-006 22043285 E-2
Change 
Order 2 (5,805.95)                   11/29/2022 11/29/2022 SRO User Requested 0 11/29/2022 12/15/2022 16 16

825-020-155 22055882 P-4
Change 
Order 5 (9,263.49)                   11/29/2022 12/15/2022 SRO User Requested 16 11/29/2022 12/15/2022 0 16

815-010-077 21049581 G-36
Change 
Order 36 61,445.41                  11/29/2022 11/29/2022 SRO Undiscovered Conditions 0 11/29/2022 12/7/2022 8 8

825-020-155 22055882 P-6
Change 
Order 4 4,861.68                    11/29/2022 12/7/2022 SRO User Requested 8 11/29/2022 12/7/2022 0 8

825-020-155 22055882 P-7
Change 
Order 3 2,125.77                    11/29/2022 11/30/2022 SRO User Requested 1 11/29/2022 12/1/2022 1 2

810-036-020 22047241 G-010
Change 
Order 2 919.04                       11/29/2022 11/30/2022 SRO A/E Error 1 11/29/2022 12/1/2022 1 2

630-000-260 22057441 G-4R1
Change 
Order 4 15,216.04                  11/30/2022 11/30/2022 SRO Undiscovered Conditions 0 11/30/2022 12/6/2022 6 6

006-100-011 CAP2215 G-7A
Change 
Order 9 25,733.87                  12/1/2022 12/5/2022 SRO A/E Ommission 4 12/1/2022 12/20/2022 15 19

006-100-011 CAP2215 G-3A
Change 
Order 8 4,979.32                    12/1/2022 12/1/2022 SRO A/E Ommission 0 12/1/2022 12/20/2022 19 19

810-036-020 22047241 G-024
Change 
Order 5 1,946.58                    12/2/2022 12/13/2022 SRO A/E Error 11 12/2/2022 12/21/2022 8 19

630-000-243 22048982 P-4
Change 
Order 3 342.71                       12/5/2022 12/6/2022 SRO User Requested 1 12/5/2022 12/6/2022 0 1

815-010-077 21049581 G-24
Change 
Order 35 8,307.57                    12/5/2022 12/5/2022 SRO Undiscovered Conditions 0 12/5/2022 12/5/2022 0 0

291-221-018 22050381 G-18
Change 
Order 16 5,150.90                    12/6/2022 12/19/2022 SRO A/E Ommission 13 12/6/2022 12/21/2022 2 15

821-010-118 2206081 G-004
Change 
Order 2 7,802.63                    12/6/2022 12/7/2022 SRO Undiscovered Conditions 1 12/6/2022 12/14/2022 7 8

821-010-118 2206081 G-003
Change 
Order 1 2,949.87                    12/6/2022 12/8/2022 SRO Undiscovered Conditions 2 12/6/2022 12/13/2022 5 7

815-010-077 21049581 G-30
Change 
Order 37 2,971.35                    12/6/2022 12/9/2022 SRO Undiscovered Conditions 3 12/6/2022 12/9/2022 0 3

810-036-020 22047241 G-012
Change 
Order 6 (11,439.25)                 12/7/2022 12/8/2022 SRO User Requested 1 12/7/2022 1/3/2023 26 27

630-000-231 22056445 E-03
Change 
Order 2 4,966.71                    12/7/2022 12/7/2022 SRO Substitutions 0 12/7/2022 12/19/2022 12 12

830-030-162 21058241 G-14
Change 
Order 31 7,176.68                    12/28/2022 12/28/2022 NRO Undiscovered Conditions 0 12/7/2022 1/3/2023 6 6

750-000-009 23042781 G-3
Change 
Order 5 (502.75)                      12/8/2022 12/8/2022 SRO Credit Change 0 12/8/2022 1/9/2023 32 32

006-100-011 CAP2207 G-18
Change 
Order 12 3,216.89                    12/9/2022 12/12/2022 SRO A/E Ommission 3 12/9/2022 12/20/2022 8 11

104-015-013 22046185 E-8
Change 
Order 7 5,708.01                    12/9/2022 12/9/2022 SRO Undiscovered Conditions 0 12/9/2022 12/19/2022 10 10

104-015-013 22045781 G-11
Change 
Order 10 3,680.30                    12/9/2022 12/12/2022 SRO Undiscovered Conditions 3 12/9/2022 12/19/2022 7 10

006-100-011 CAP2215 G-25
Change 
Order 7 3,423.99                    12/9/2022 12/9/2022 SRO User Requested 0 12/9/2022 12/19/2022 10 10

825-030-071 22051682 G-3
Change 
Order 3 1,286.09                    12/9/2022 12/12/2022 SRO Undiscovered Conditions 3 12/9/2022 12/13/2022 1 4

810-036-020 22047241 G-026
Change 
Order 4 1,731.46                    12/13/2022 12/14/2022 SRO A/E Ommission 1 12/13/2022 12/19/2022 5 6

546-355-022 23040181 G-1
Change 
Order 1 1,535.23                    12/13/2022 12/13/2022 SRO Undiscovered Conditions 0 12/13/2022 12/14/2022 1 1

250-100-010 21055981 G-7
Change 
Order 13 1,048.85                    12/13/2022 12/13/2022 SRO A/E Ommission 0 12/13/2022 12/13/2022 0 0

250-020-044 22050881 G-60
Change 
Order 47 13,649.91                  12/14/2022 12/14/2022 NRO User Requested 0 12/14/2022 12/23/2022 9 9

102-342-011 15056381 G-11
Change 
Order 11 (1,432.95)                   12/14/2022 12/16/2022 NRO Credit Change 2 12/14/2022 12/22/2022 6 8

120-075-066 21056681 G-003R
Change 
Order 3 10,362.88                  12/14/2022 12/19/2022 SRO Undiscovered Conditions 5 12/14/2022 12/20/2022 1 6

816-010-040 21050381 G-5
Change 
Order 2 4,448.57                    6/14/2022 10/26/2022 NRO User Requested 134 12/15/2022 12/8/2022 43 177

630-000-262 22059081 G-005
Change 
Order 6 (66,053.15)                 12/16/2022 12/19/2022 SRO Credit Change 3 12/16/2022 1/4/2023 16 19

630-000-262 22059081 G-006
Change 
Order 5 17,276.06                  12/16/2022 12/27/2022 SRO User Requested 11 12/16/2022 12/28/2022 1 12

630-000-262 22059081 G-008
Change 
Order 4 3,988.38                    12/16/2022 12/19/2022 SRO User Requested 3 12/16/2022 12/19/2022 0 3

546-096-010 22042283 H-16
Change 
Order 14 2,346.54                    12/19/2022 12/19/2022 SRO User Requested 0 12/19/2022 1/6/2023 18 18

006-100-011 CAP2207 G-21
Change 
Order 13 (17,241.81)                 12/20/2022 12/20/2022 SRO Credit Change 0 12/20/2022 1/9/2023 20 20

630-000-231 22056445 E-02
Change 
Order 3 1,243.09                    12/20/2022 12/20/2022 SRO Undiscovered Conditions 0 12/20/2022 12/20/2022 0 0

250-030-018 22055581 G-6
Change 
Order 5 7,013.90                    12/21/2022 12/21/2022 SRO Undiscovered Conditions 0 12/21/2022 12/29/2022 8 8

250-030-018 22055581 G-8
Change 
Order 6 9,387.36                    12/21/2022 12/21/2022 SRO Undiscovered Conditions 0 12/21/2022 12/29/2022 8 8

102-327-025 21044081 G-10
Change 
Order 7 9,538.44                    12/27/2022 12/30/2022 NRO User Requested 3 12/21/2022 12/30/2022 0 3

630-000-260 22057441 G-5
Change 
Order 5 2,340.32                    12/27/2022 1/3/2023 SRO Undiscovered Conditions 7 12/27/2022 1/3/2023 0 7

102-332-002 21053181 G-09
Change 
Order 14 7,102.68                    12/28/2022 12/28/2022 NRO User Requested 0 12/28/2022 12/30/2022 2 2

Over 45 Days 10 6.71%

Total Records 149
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