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Change Order Report 
 
First Quarter, FY 24 
 
Pursuant to Public Act 102-0721, CDB submits its Change Order Report for the first quarter of FY24.  Public 
Act 102-0721 amends the Procurement Code, adding Section 30-60 (30 ILCS 500/30-60).  This new Section 
of the Procurement Code requires CDB to prepare a quarterly report “on the status of change order requests 
concerning price that have been received by the Board . . . and that have not been acted upon within 45 
days.” 
 
The basis of this report identifies the overall volume of change orders that were received and approved over 
the past quarter.  Page 1 of the report extrapolates the change orders that exceeded 45 days for review and 
execution. Pages 2-5 represents all of the approved change orders processed during the last quarter. In 
addition, the data provides when CDB received the change order from the contractor (in the form of a 
request for proposal or RFP), the number of days reviewed and approved by estimating, in addition to the 
number of days the change order took to be executed and obligated to the respective contracts. The total 
number of days is a combination of these two timeframes.  From this data, a percentage is established to 
represent how many requests for proposals (RFPs) for a change order exceed the 45-day criteria against the 
total number of change orders received and processed within the last quarter.   
 
The Change Order Report indicates that in the first quarter of FY2024, CDB approved 215 cost-related 
change orders. CDB processed 97% of the approved RFPs received in the first quarter of FY2024 within the 
45 day required timeframe.  Seven of the approved RFPs were not processed within 45 days. Four of the 
seven RFPs experienced delays due to various processing matters and internal resource constraints at CDB. 
The remaining three RFPs were delayed due to additional information required from the contractor in order 
to process the RFP. Additionally, there are 151 change orders submitted which are under review. 
 
CDB is reviewing how to further educate contractors on what information is needed to process an RFP timely 
and is addressing internal training and limited staffing internally.   
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Capital Development Board
Change Order Report
FY2024 Quarter 1

Cost Related Change Orders*                                                                   
(Approved July through September 2023)

 Change Orders with Approval       
Dates Over 45 Days**                          

(Date received by Estimating to Approval)

% 

215 7 3.3%

Project Number Contract Number RFP Number RFP Type
Obligation 

Number
 Obligation 

Amount 
RFP Description

RFP in 
Estimating

RFP out Estimating
Days in 

Estimating
RFP Approval 

Date

Out of 
Estimating to 

Approval

From Estimating to 
Approval

104-600-018 23043081 G-12 Change 
Order

13               17,437.49 Update narrative located at D1 8/21/2023 9/26/2023 36 10/5/2023 9 45

120-255-028 22EM1981 G-7 Change 
Order

11               15,753.45 Provide and install taller clips 7/26/2023 7/26/2023 0 9/28/2023 64 64

546-325-085 22059781 G-8 Change 
Order

8               13,752.90 Delete installation of acoustic ceiling grid 
system

8/7/2023 8/28/2023 21 9/29/2023 32 53

750-000-009 23042781 G-35 Change 
Order

28                 4,041.62 Delete new concrete locker bases 7/17/2023 8/8/2023 22 8/31/2023 23 45

750-000-009 23042781 G-31 Change 
Order

29                 9,523.32 Return the purchased toilet paper 
dispensers and provide specified model 

7/19/2023 7/20/2023 1 9/12/2023 54 55

814-010-083 22053181 G-10.6 Change 
Order

14             861,468.02 Demolition included within the base bid 
work has revealed severe corrosion

8/1/2023 8/29/2023 28 10/4/2023 36 64

821-010-118 2206081 G-001R Change 
Order

11               37,336.23 Provide additional demolition of existing 
metal wall studs

7/12/2023 7/12/2023 0 8/30/2023 49 49

* Report includes all approved cost related Change Orders that were processed by Professional Services in the First Quarter of FY2024.
**Change Orders that were processed and approved in 45 Days or over (starting from the First Quarter of FY2024 to 10/11/2023).
*** Change Orders for projects managed by the Office of the Architect are not presented.



Change Order Processing Time Report
Project Number Contract 

Number RFP Number RFP Type Obligation 
Number  Obligation Amount RFP in 

Estimating
RFP out 

Estimating
OB Reason Code 

Description Days in Estimating Creation date RFP Approval Date Out Estimating to Approval From Estimating to 
Approval

250-000-022 22056181 G-54 Change Order 26                     5,955.05 7/5/2023 7/5/2023 SRO Phased Construction 0 7/5/2023 7/6/2023 1 1

102-519-013 20045681 G-14 Change Order 9                     1,387.69 7/5/2023 7/5/2023 SRO Undiscovered Conditions 0 7/5/2023 7/6/2023 1 1

291-221-018 22050381 G-31 Change Order 29                        619.32 7/5/2023 7/5/2023 SRO A/E Ommission 0 7/5/2023 7/7/2023 2 2

250-042-006 23044981 G-04 Change Order 1                  (12,558.94) 7/6/2023 7/6/2023 SRO Credit Change 0 7/10/2023 7/11/2023 5 5

630-000-244 22052584 V-2 Change Order 1                     1,533.69 7/6/2023 7/6/2023 SRO Undiscovered Conditions 0 7/6/2023 7/13/2023 7 7

039-060-056 23045485 E-4 Change Order 3                        780.54 7/10/2023 7/10/2023 SRO Undiscovered Conditions 0 7/10/2023 7/13/2023 3 3

630-000-244 22052584 V-3 Change Order 2                     6,043.33 7/11/2023 7/11/2023 SRO A/E Ommission 0 7/11/2023 7/13/2023 2 2

102-519-013 20045681 G-12 Change Order 10                     2,023.26 7/6/2023 7/7/2023 SRO User Requested 1 7/6/2023 7/17/2023 10 11

546-385-058 23048181 G-003 Change Order 2                     1,720.13 7/12/2023 7/13/2023 SRO Used Funded 1 7/12/2023 7/18/2023 5 6

830-030-162 21058241 G-36.1 Change Order 59                     9,683.31 7/13/2023 7/17/2023 NRO Undiscovered 
Conditions

4 7/13/2023 7/18/2023 1 5

120-075-066 21056681 G-005R Change Order 7                   80,750.00 7/13/2023 7/13/2023 SRO Undiscovered Conditions 0 7/13/2023 7/18/2023 5 5

120-135-069 22055281 G-003 Change Order 1                   30,671.90 7/17/2023 7/17/2023 SRO A/E Error 0 7/17/2023 7/18/2023 1 1

102-519-013 20045681 G-13 Change Order 11                  (21,398.25) 7/5/2023 7/18/2023 SRO User Requested 13 7/5/2023 7/19/2023 1 14

810-058-032 23048581 G-4 Change Order 3                   10,447.74 7/12/2023 7/13/2023 SRO User Requested 1 7/12/2023 7/19/2023 6 7

120-125-018 23043981 G-003 Change Order 3                   73,173.36 7/10/2023 7/11/2023 Final Review 1 7/10/2023 7/20/2023 9 10

120-175-148 23EM0783 H-2 Change Order 3                 570,000.00 7/10/2023 7/10/2023 SRO Reimbursables 0 7/10/2023 7/24/2023 14 14

006-100-011 CAP2207 G-36 Change Order 27                        853.96 7/10/2023 7/12/2023 SRO A/E Ommission 2 7/10/2023 7/24/2023 12 14

006-100-011 CAP2215 G-83 Change Order 50                   14,125.16 7/10/2023 7/12/2023 SRO Undiscovered Conditions 2 7/10/2023 7/24/2023 12 14

750-100-004 23040281 G-9 Change Order 3                     5,213.83 7/19/2023 7/19/2023 SRO Undiscovered Conditions 0 7/19/2023 7/24/2023 5 5

291-221-018 22050381 G-30 Change Order 30                     6,383.17 7/20/2023 7/20/2023 SRO A/E Ommission 0 7/20/2023 7/24/2023 4 4

250-000-022 22056181 G-48 Change Order 29                     2,274.82 7/21/2023 7/24/2023 SRO A/E Ommission 3 7/21/2023 7/24/2023 0 3

120-255-028 22EM1981 G-11 Change Order 9                   20,541.85 6/22/2023 6/22/2023 SRO Undiscovered Conditions 0 7/6/2023 7/25/2023 33 33

750-000-009 23042781 G-30 Change Order 25                     8,047.29 7/13/2023 7/13/2023 SRO A/E Ommission 0 7/13/2023 7/25/2023 12 12

822-010-133 23048381 G-4 Change Order 1                  (38,218.63) 7/18/2023 7/18/2023 NRO Credit Change 0 7/13/2023 7/25/2023 7 7

006-100-011 CAP2215 G-79 Change Order 52                   15,967.96 7/18/2023 7/18/2023 SRO A/E Error 0 7/18/2023 7/25/2023 7 7

006-100-011 CAP2207 G-33 Change Order 28                     4,752.92 7/19/2023 7/19/2023 SRO A/E Error 0 7/19/2023 7/25/2023 6 6

291-101-012 22059381 G-25 Change Order 3                   11,580.26 7/19/2023 7/19/2023 NRO A/E Error 0 7/19/2023 7/25/2023 6 6

810-026-016 23048881 G-001 Change Order 1                     1,945.37 7/12/2023 7/12/2023 SRO A/E Ommission 0 7/12/2023 7/26/2023 14 14

250-020-044 22050881 G-91 Change Order 83                     2,872.83 7/13/2023 7/13/2023 NRO A/E Ommission 0 7/13/2023 7/26/2023 13 13

039-150-184 23041681 G-26 Change Order 18                   16,749.82 7/18/2023 7/21/2023 SRO User Requested 3 7/18/2023 7/26/2023 5 8

102-117-036 22054181 G-07 Change Order 6                     6,542.15 7/26/2023 7/26/2023 SRO Substitutions 0 7/26/2023 7/26/2023 0 0

006-100-011 CAP2215 G-49 Change Order 53                 115,612.38 7/10/2023 7/13/2023 SRO A/E Ommission 3 7/10/2023 7/27/2023 14 17

810-062-028 23049181 G-003 Change Order 2                     4,669.92 7/26/2023 7/26/2023 SRO Undiscovered Conditions 0 7/26/2023 7/27/2023 1 1

822-010-133 23048381 G-5 Change Order 2                     8,411.12 7/27/2023 7/27/2023 NRO Undiscovered 
Conditions

0 7/25/2023 7/28/2023 1 1

810-062-028 23049181 G-007 Change Order 3                     1,676.12 7/27/2023 7/27/2023 SRO Undiscovered Conditions 0 7/27/2023 7/28/2023 1 1

006-100-011 CAP2215 G-76 Change Order 54                  (29,861.83) 7/10/2023 7/24/2023 SRO Credit Change 14 7/10/2023 7/31/2023 7 21

825-030-072 22051482 P-5 Change Order 4                     6,568.55 7/18/2023 7/21/2023 SRO User Requested 3 7/18/2023 7/31/2023 10 13

102-342-012 22060981 G-2 Change Order 2                   20,424.67 7/19/2023 7/24/2023 NRO User Requested 5 7/19/2023 7/31/2023 7 12

810-080-019 22EM0181 G-8R Change Order 11                   77,460.26 7/24/2023 7/26/2023 Final Review 2 7/21/2023 7/31/2023 5 7

039-150-184 23041681 G-12 Change Order 19                   19,297.44 7/26/2023 7/26/2023 SRO Undiscovered Conditions 0 7/26/2023 7/31/2023 5 5

830-030-162 21058241 G-62 Change Order 60                     5,924.72 7/27/2023 7/27/2023 NRO Phased Construction 0 7/27/2023 7/31/2023 4 4

120-140-017 23040981 G-013 Change Order 4                       (561.87) 8/1/2023 8/2/2023 SRO Credit Change 1 8/1/2023 8/2/2023 0 1

120-140-017 23040981 G-015 Change Order 5                        687.44 8/2/2023 8/2/2023 SRO A/E Ommission 0 8/1/2023 8/2/2023 0 0

810-056-024 21041081 G-074R1 Change Order 62                   56,914.00 7/14/2023 7/20/2023 Final Review 6 7/14/2023 8/3/2023 14 20

750-100-004 23040281 G-5 Change Order 4                     2,190.13 7/20/2023 8/2/2023 SRO Undiscovered Conditions 13 7/20/2023 8/3/2023 1 14

102-779-019 23043281 G-13 Change Order 1                     1,976.39 8/1/2023 8/3/2023 SRO Undiscovered Conditions 2 8/1/2023 8/3/2023 0 2

120-140-017 23040981 G-006 Change Order 6                   16,413.08 8/1/2023 8/1/2023 SRO User Requested 0 8/1/2023 8/3/2023 2 2

291-101-012 22059381 G-10 Change Order 4                    (4,800.00) 8/1/2023 8/3/2023 NRO Credit Change 2 8/1/2023 8/3/2023 0 2

830-030-162 21058241 G-08.7 Change Order 61                     1,482.61 8/2/2023 8/2/2023 NRO Soil Conditions 0 8/2/2023 8/3/2023 1 1

250-000-022 22056181 G-61 Change Order 31                     8,847.63 8/3/2023 8/3/2023 SRO Undiscovered Conditions 0 8/3/2023 8/3/2023 0 0

546-385-058 23048181 G-005 Change Order 3                     3,329.85 7/12/2023 8/2/2023 SRO A/E Ommission 21 7/12/2023 8/7/2023 5 26

039-150-189 22056581 G-14 Change Order 10                     1,816.55 8/2/2023 8/2/2023 SRO A/E Error 0 8/2/2023 8/7/2023 5 5

291-221-018 22050381 G-32 Change Order 32                   99,811.31 8/2/2023 8/2/2023 SRO Time Extension 0 8/2/2023 8/7/2023 5 5

039-150-189 22056581 G-15 Change Order 11                   14,856.56 8/7/2023 8/7/2023 SRO User Requested 0 8/3/2023 8/7/2023 0 0

810-100-020 23052781 G-001 Change Order 1                   34,497.31 8/2/2023 8/4/2023 SRO Undiscovered Conditions 2 8/2/2023 8/8/2023 4 6

810-058-032 23048581 G-14 Change Order 4                  (40,531.90) 8/3/2023 8/4/2023 SRO Credit Change 1 8/3/2023 8/8/2023 4 5

039-060-058 22EM2085 E-4 Change Order 6                   19,797.08 8/3/2023 8/4/2023 SRO Undiscovered Conditions 1 8/3/2023 8/8/2023 4 5

250-000-022 22056181 G-28 Change Order 32                        541.12 8/7/2023 8/8/2023 NRO A/E Ommission 1 8/7/2023 8/8/2023 0 1

104-600-018 23043081 G-08 Change Order 11                   88,172.28 7/26/2023 7/26/2023 SRO User Requested 0 7/26/2023 8/9/2023 14 14

814-010-083 22053181 G-10.12 Change Order 8                   76,048.89 7/3/2023 7/31/2023 NRO Undiscovered 
Conditions

28 7/31/2023 8/9/2023 9 37
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822-010-133 23048381 G-6 Change Order 4                  (23,898.57) 8/2/2023 8/8/2023 NRO Substitutions 6 8/1/2023 8/9/2023 1 7

120-255-028 22EM1981 G-10 Change Order 10                     3,330.93 8/7/2023 8/8/2023 SRO Undiscovered Conditions 1 8/7/2023 8/9/2023 1 2

816-010-040 21050682 P-13 Change Order 10                     1,800.00 8/8/2023 8/8/2023 NRO A/E Ommission 0 8/8/2023 8/9/2023 1 1

250-000-022 22056181 G-24C Change Order 33                   23,032.79 8/1/2023 8/2/2023 SRO Undiscovered Conditions 1 8/1/2023 8/10/2023 8 9

810-073-001 23048281 G-2 Change Order 1                     9,218.73 8/8/2023 8/8/2023 NRO Undiscovered 
Conditions

0 8/8/2023 8/10/2023 2 2

830-030-162 21058241 G-73 Change Order 62                     7,802.91 8/9/2023 8/10/2023 NRO Undiscovered 
Conditions

1 8/9/2023 8/10/2023 0 1

810-062-028 23049181 G-002 Change Order 5                     5,228.94 8/9/2023 8/9/2023 SRO A/E Ommission 0 8/9/2023 8/10/2023 1 1

102-519-013 20045681 G-11R Change Order 12                     2,068.34 8/9/2023 8/9/2023 SRO User Requested 0 8/9/2023 8/10/2023 1 1

810-062-028 23049181 G-005 Change Order 4                     2,129.71 8/9/2023 8/9/2023 SRO Undiscovered Conditions 0 8/23/2023 8/10/2023 1 1

822-010-133 23048381 G-2 Change Order 5                   23,305.95 8/3/2023 8/3/2023 NRO Undiscovered 
Conditions

0 8/3/2023 8/14/2023 11 11

250-000-022 22056181 G-46 Change Order 34                     2,506.45 8/10/2023 8/10/2023 SRO Undiscovered Conditions 0 8/10/2023 8/14/2023 4 4

814-010-083 22053181 G-10.13 Change Order 10                 112,067.06 8/7/2023 8/14/2023 NRO Undiscovered 
Conditions

7 8/7/2023 8/15/2023 1 8

250-000-022 22056181 G-8b Change Order 35                     8,107.45 8/10/2023 8/10/2023 SRO Undiscovered Conditions 0 8/10/2023 8/15/2023 5 5

821-010-118 2206081 G-010 Change Order 10                   19,834.22 8/8/2023 8/8/2023 SRO Undiscovered Conditions 0 8/8/2023 8/16/2023 8 8

039-150-189 22056581 G-13 Change Order 12                     5,224.81 8/9/2023 8/9/2023 SRO A/E Error 0 8/9/2023 8/16/2023 7 7

822-010-133 23048381 G-3 Change Order 6                   35,797.50 8/15/2023 8/15/2023 NRO Undiscovered 
Conditions

0 7/13/2023 8/17/2023 2 2

102-779-019 23043281 G-07 Change Order 2                     8,096.98 7/20/2023 8/3/2023 SRO Undiscovered Conditions 14 7/20/2023 8/17/2023 14 28

830-030-162 21058241 G-49R Change Order 63                   46,887.66 7/24/2023 8/14/2023 NRO Soil Conditions 21 7/24/2023 8/17/2023 3 24

814-010-083 22053181 G-10.14 Change Order 11              1,422,957.81 7/31/2023 8/1/2023 NRO Undiscovered 
Conditions

1 7/31/2023 8/17/2023 16 17

039-150-184 23041681 G-25 Change Order 20                   31,096.17 8/10/2023 8/10/2023 SRO Undiscovered Conditions 0 8/10/2023 8/17/2023 7 7

810-058-032 23048581 G-16 Change Order 5                     3,207.12 8/7/2023 8/8/2023 SRO Undiscovered Conditions 1 8/7/2023 8/21/2023 13 14

630-096-005 22058781 G-04 Change Order 3                     3,495.25 7/11/2023 7/12/2023 NRO Substitutions 1 7/11/2023 8/23/2023 42 43

830-030-162 21058241 G-48.1 Change Order 64                   48,461.33 7/20/2023 8/21/2023 NRO Phased Construction 32 7/20/2023 8/23/2023 2 34

102-779-019 23043281 G-10 Change Order 4                        452.84 8/1/2023 8/3/2023 Final Review 2 8/1/2023 8/23/2023 20 22

822-010-133 23048381 G-7 Change Order 7                   18,618.29 8/17/2023 8/21/2023 NRO Undiscovered 
Conditions

4 8/3/2023 8/23/2023 2 6

102-779-019 23043281 G-11 Change Order 3                   15,527.41 8/10/2023 8/10/2023 SRO User Requested 0 8/10/2023 8/23/2023 13 13

250-000-022 22056181 G-49 Change Order 36                   11,144.50 8/16/2023 8/16/2023 SRO Undiscovered Conditions 0 8/16/2023 8/23/2023 7 7

102-519-013 20045681 G-10 Change Order 13                    (7,587.13) 8/21/2023 8/21/2023 Final Review 0 8/21/2023 8/23/2023 2 2

321-210-004 22049981 G-003 Change Order 3                     2,680.62 8/22/2023 8/23/2023 SRO Undiscovered Conditions 1 8/22/2023 8/23/2023 0 1

291-101-012 22059381 G-14 Change Order 5                     4,818.84 7/18/2023 8/18/2023 NRO Undiscovered 
Conditions

31 7/18/2023 8/24/2023 6 37

250-000-022 22056181 G-8a Change Order 37                   76,305.85 8/16/2023 8/17/2023 SRO Undiscovered Conditions 1 8/16/2023 8/24/2023 7 8

321-010-101 22041281 G-11 Change Order 8                     6,154.22 8/18/2023 8/22/2023 SRO Undiscovered Conditions 4 8/18/2023 8/24/2023 2 6

039-150-184 23041681 G-07 Change Order 21                       (167.43) 7/17/2023 8/23/2023 SRO Credit Change 37 7/17/2023 8/28/2023 5 42

630-442-053 19045281 G-73 Change Order 45                     1,198.57 7/27/2023 7/27/2023 SRO Undiscovered Conditions 0 7/27/2023 8/28/2023 32 32

250-000-022 22056181 G-29 Change Order 44                     1,214.64 8/24/2023 8/24/2023 SRO Undiscovered Conditions 0 8/24/2023 8/28/2023 4 4

810-058-032 23048581 G-7 Change Order 6                     2,375.58 8/24/2023 8/24/2023 SRO Undiscovered Conditions 0 8/24/2023 8/28/2023 4 4

120-140-017 23040981 G-003 Change Order 8                     5,453.79 8/24/2023 8/24/2023 SRO Undiscovered Conditions 0 8/24/2023 8/28/2023 4 4

120-140-017 23040981 G-016 Change Order 7                     4,948.59 8/24/2023 8/24/2023 SRO Undiscovered Conditions 0 8/24/2023 8/28/2023 4 4

506-149-007 23045283 H-1 Change Order 1                   17,616.11 8/18/2023 8/18/2023 Final Review 0 8/18/2023 8/29/2023 11 11

102-779-019 23043281 G-8 Change Order 5                     4,996.50 8/23/2023 8/25/2023 SRO User Requested 2 8/23/2023 8/29/2023 4 6

821-010-118 2206081 G-001R Change Order 11                   37,336.23 7/12/2023 7/12/2023 SRO Undiscovered Conditions 0 7/12/2023 8/30/2023 49 49

102-779-019 23043281 G-12 Change Order 6                   39,933.83 8/23/2023 8/24/2023 SRO Undiscovered Conditions 1 8/23/2023 8/30/2023 6 7

250-020-041 21040781 G-9R.3 Change Order 23                     7,894.04 8/30/2023 8/30/2023 NRO Undiscovered 
Conditions

0 8/30/2023 8/30/2023 0 0

250-020-041 21040781 G-9R.4 Change Order 24                     9,049.95 8/30/2023 8/30/2023 NRO Undiscovered 
Conditions

0 8/30/2023 8/30/2023 0 0

250-020-041 21040781 G-9R.5 Change Order 25                     1,687.95 8/30/2023 8/30/2023 NRO Undiscovered 
Conditions

0 8/30/2023 8/30/2023 0 0

750-000-009 23042781 G-35 Change Order 28                     4,041.62 7/17/2023 8/8/2023 SRO Undiscovered Conditions 22 7/17/2023 8/31/2023 23 45

810-058-032 23048581 G-10 Change Order 7                     1,371.35 8/29/2023 8/30/2023 SRO A/E Error 1 8/29/2023 8/31/2023 1 2

250-020-043 22045081 G-14 Change Order 11                        994.74 8/30/2023 8/30/2023 NRO Undiscovered 
Conditions

0 8/30/2023 8/31/2023 1 1

250-020-041 21040781 G-31 Change Order 26                    (6,067.57) 8/30/2023 8/30/2023 NRO Credit Change 0 8/30/2023 8/31/2023 1 1

830-030-162 21058241 G-60 Change Order 65                     9,468.30 8/31/2023 8/31/2023 NRO Undiscovered 
Conditions

0 8/31/2023 8/31/2023 0 0

817-010-081 23041181 G-005 Change Order 2                     9,853.80 9/5/2023 9/5/2023 NRO Undiscovered 
Conditions

0 9/5/2023 9/5/2023 0 0

810-026-015 22049481 G-003 Change Order 4                        499.86 7/31/2023 7/31/2023 Final Review 0 7/31/2023 9/6/2023 37 37

102-779-018 22060381 G-002 Change Order 1                     5,060.02 8/25/2023 9/5/2023 SRO Undiscovered Conditions 11 8/25/2023 9/6/2023 1 12

830-030-162 21058241 G-70 Change Order 66                     3,277.38 8/30/2023 9/6/2023 NRO Undiscovered 
Conditions

7 8/29/2023 9/6/2023 0 7

750-100-004 23040281 G-7 Change Order 5                     2,072.04 8/30/2023 8/31/2023 SRO Undiscovered Conditions 1 8/29/2023 9/7/2023 7 8

120-140-017 23040981 G-011 Change Order 9                     4,418.21 9/6/2023 9/7/2023 SRO User Requested 1 9/6/2023 9/7/2023 0 1

630-000-253 22059641 G-1 Change Order 1                     8,000.00 8/25/2023 8/25/2023 SRO Undiscovered Conditions 0 7/25/2023 9/11/2023 17 17
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291-221-018 22050381 G-28 Change Order 33                   24,080.61 8/1/2023 9/5/2023 Final Review 35 8/1/2023 9/11/2023 6 41

810-058-032 23048581 G-13 Change Order 8                     1,833.05 8/1/2023 8/1/2023 SRO Undiscovered Conditions 0 8/1/2023 9/11/2023 41 41

810-058-032 23048581 G-6R Change Order 9                    (5,882.24) 8/3/2023 8/3/2023 SRO Credit Change 0 8/3/2023 9/11/2023 39 39

810-058-032 23048581 G-3 Change Order 10                    (1,639.23) 8/3/2023 8/3/2023 SRO Credit Change 0 8/3/2023 9/11/2023 39 39

023-010-020 23EM1583 H-001 Change Order 2                   90,000.00 8/21/2023 8/21/2023 SRO Undiscovered Conditions 0 8/21/2023 9/11/2023 21 21

291-101-012 22059381 G-07 Change Order 6                   19,386.43 8/29/2023 9/5/2023 SRO Undiscovered Conditions 7 8/29/2023 9/11/2023 6 13

250-000-022 22056181 G-8d Change Order 39                     5,179.54 8/30/2023 9/5/2023 Final Review 6 8/30/2023 9/11/2023 6 12

750-000-009 23042781 G-31 Change Order 29                     9,523.32 7/19/2023 7/20/2023 SRO User Requested 1 7/19/2023 9/12/2023 54 55

810-062-028 23049181 G-006 Change Order 6                     4,307.95 8/7/2023 9/7/2023 SRO Undiscovered Conditions 31 8/7/2023 9/12/2023 5 36

039-150-189 22056581 G-16 Change Order 13                   99,319.06 8/15/2023 8/25/2023 SRO Undiscovered Conditions 10 8/15/2023 9/12/2023 18 28

102-519-013 20045681 G-9 Change Order 14                (108,436.51) 8/21/2023 8/21/2023 Final Review 0 8/21/2023 9/12/2023 22 22

250-020-044 22050881 G-97 Change Order 84                     3,274.21 8/25/2023 9/5/2023 NRO A/E Ommission 11 8/25/2023 9/12/2023 7 18

321-015-097 220493483 TC-4 Change Order 9                   45,934.32 8/29/2023 9/5/2023 SRO Undiscovered Conditions 7 8/29/2023 9/12/2023 7 14

250-020-041 21040781 G-9R.2 Change Order 29                   52,567.40 8/30/2023 8/30/2023 NRO Undiscovered 
Conditions

0 8/30/2023 9/12/2023 13 13

039-150-189 22056581 G-10 Change Order 14                        882.91 9/7/2023 9/7/2023 SRO Undiscovered Conditions 0 9/7/2023 9/12/2023 5 5

250-020-041 21040781 G-21.1R Change Order 27                    (7,811.25) 9/7/2023 9/11/2023 NRO Credit Change 4 9/7/2023 9/12/2023 1 5

250-020-041 21040781 G-26 Change Order 28                     2,400.00 9/7/2023 9/11/2023 NRO Undiscovered 
Conditions

4 9/7/2023 9/12/2023 1 5

039-060-056 23045485 E-2 Change Order 4                    (8,313.43) 8/3/2023 9/6/2023 SRO Credit Change 34 8/3/2023 9/13/2023 7 41

250-000-022 22056181 G-62 Change Order 41                 132,643.20 8/16/2023 8/23/2023 SRO A/E Ommission 7 8/16/2023 9/13/2023 21 28

821-010-121 23052581 G-002R.1 Change Order 2                   91,260.76 8/29/2023 9/5/2023 SRO A/E Ommission 7 8/29/2023 9/13/2023 8 15

321-100-125 21057381 G-3 Change Order 1                     7,500.00 9/11/2023 9/11/2023 NRO Undiscovered 
Conditions

0 8/30/2023 9/13/2023 2 2

818-010-096 23041741 G-034 Change Order 12                 125,418.02 8/31/2023 9/6/2023 SRO A/E Error 6 8/31/2023 9/13/2023 7 13

321-015-098 22060841 G-9 Change Order 3                   34,781.25 9/7/2023 9/8/2023 SRO User Requested 1 9/7/2023 9/13/2023 5 6

250-020-041 21040781 G-21.4R Change Order 30                  (17,621.86) 9/7/2023 9/11/2023 NRO Credit Change 4 9/7/2023 9/13/2023 2 6

250-000-022 22056181 G-23 Change Order 40                     2,636.39 9/11/2023 9/12/2023 SRO A/E Ommission 1 9/11/2023 9/13/2023 1 2

039-060-056 23045681 G-2 Change Order 1                     5,936.91 8/3/2023 8/9/2023 SRO A/E Ommission 6 9/11/2023 9/13/2023 35 41

104-015-013 22045883 H-05 Change Order 6                   19,568.87 8/10/2023 9/7/2023 SRO User Requested 28 8/10/2023 9/14/2023 7 35

104-015-013 22046185 E-10 Change Order 11                     1,840.24 8/10/2023 8/10/2023 SRO User Requested 0 8/10/2023 9/14/2023 35 35

104-015-013 22046084 V-002 Change Order 3                     1,494.57 8/10/2023 8/10/2023 SRO User Requested 0 8/10/2023 9/14/2023 35 35

825-020-155 22055882 P-9 Change Order 7                   54,243.10 8/23/2023 9/1/2023 SRO User Requested 9 8/23/2023 9/14/2023 13 22

810-058-032 23048581 G-17 Change Order 11                     6,084.92 8/28/2023 9/13/2023 Final Review 16 8/28/2023 9/14/2023 1 17

250-020-041 21040781 G-21.2R Change Order 31                  (61,394.13) 9/7/2023 9/11/2023 NRO Credit Change 4 9/7/2023 9/14/2023 3 7

546-325-089 23043641 G-6 Change Order 6                       (305.70) 9/6/2023 9/7/2023 SRO Credit Change 1 9/6/2023 9/18/2023 11 12

818-010-096 23041741 G-021 Change Order 13                     7,563.80 9/8/2023 9/12/2023 SRO A/E Ommission 4 9/8/2023 9/18/2023 6 10

102-779-019 23043281 G-1 Change Order 8                   13,844.10 9/11/2023 9/18/2023 SRO Undiscovered Conditions 7 9/11/2023 9/18/2023 0 7

104-600-018 23043081 G-28 Change Order 12                     5,969.92 9/11/2023 9/11/2023 SRO User Requested 0 9/11/2023 9/18/2023 7 7

102-779-019 23043281 G-3R Change Order 7                   13,563.64 9/18/2023 9/18/2023 SRO Undiscovered Conditions 0 9/12/2023 9/18/2023 0 0

250-020-041 21040781 G-14R Change Order 32                   19,471.73 9/13/2023 9/13/2023 NRO Undiscovered 
Conditions

0 9/13/2023 9/18/2023 5 5

810-074-022 23045781 G-001 Change Order 1                    (5,045.00) 9/18/2023 9/18/2023 SRO User Requested 0 9/18/2023 9/18/2023 0 0

104-015-013 22045781 G-15 Change Order 14                     4,099.12 9/18/2023 9/18/2023 SRO Assignment Fee 0 9/18/2023 9/18/2023 0 0

814-010-083 22053181 G-10.9 Change Order 13                 137,345.40 8/14/2023 8/29/2023 NRO Undiscovered 
Conditions

15 8/14/2023 9/19/2023 21 36

250-020-041 21040781 G-21.3R Change Order 33                  (74,104.96) 9/7/2023 9/11/2023 NRO Credit Change 4 9/7/2023 9/19/2023 8 12

810-074-022 23045781 G-002 Change Order 2                     5,068.45 9/18/2023 9/18/2023 SRO User Requested 0 9/18/2023 9/19/2023 1 1

822-010-129 23049681 G-05 Change Order 1                     2,552.26 8/14/2023 9/18/2023 NRO A/E Error 35 8/14/2023 9/20/2023 2 37

006-100-011 CAP21.03 G-38 Change Order 27                     9,305.95 8/23/2023 9/13/2023 SRO Phased Construction 21 8/23/2023 9/20/2023 7 28

822-010-127 22DB0181 G-01 Change Order 1                     6,540.98 9/14/2023 9/18/2023 NRO Undiscovered 
Conditions

4 8/23/2023 9/20/2023 2 6

546-305-016 23049581 G-002 Change Order 1                     4,421.06 8/29/2023 9/18/2023 SRO User Requested 20 8/29/2023 9/20/2023 2 22

250-000-022 22056181 G-60 Change Order 43                  (15,472.42) 9/6/2023 9/7/2023 SRO Credit Change 1 9/6/2023 9/20/2023 13 14

102-779-019 23043281 G-5 Change Order 9                     8,110.59 9/13/2023 9/20/2023 SRO Undiscovered Conditions 7 9/13/2023 9/20/2023 0 7

830-030-162 21058241 G-54 Change Order 68                   42,164.05 8/25/2023 9/15/2023 NRO A/E Error 21 8/25/2023 9/21/2023 6 27

810-036-020 22047241 G-011 Change Order 12                     9,089.29 9/7/2023 9/8/2023 SRO A/E Ommission 1 9/7/2023 9/21/2023 13 14

810-036-025 23055081 G-004 Change Order 1                       (933.02) 9/11/2023 9/21/2023 SRO Credit Change 10 9/11/2023 9/21/2023 0 10

040-010-124 23EM1281 G-003 Change Order 1                   11,258.46 9/18/2023 9/18/2023 SRO Undiscovered Conditions 0 9/18/2023 9/21/2023 3 3

546-385-058 23048181 G-002 Change Order 5                   15,000.00 9/19/2023 9/20/2023 SRO A/E Error 1 9/19/2023 9/21/2023 1 2

102-779-019 23043281 G-6 Change Order 10                     5,574.30 9/21/2023 9/21/2023 SRO Undiscovered Conditions 0 8/23/2023 9/25/2023 4 4

006-100-011 CAP2215 G-16 Change Order 56                   19,637.03 8/24/2023 9/7/2023 SRO Undiscovered Conditions 14 8/24/2023 9/25/2023 18 32

830-030-162 21058241 G-80 Change Order 69                     1,015.55 9/20/2023 9/20/2023 NRO User Requested 0 9/20/2023 9/25/2023 5 5

810-066-019 23051741 G-003 Change Order 1                     7,646.51 9/20/2023 9/21/2023 Final Review 1 9/20/2023 9/25/2023 4 5

810-066-019 23051741 G-4 Change Order 2                     2,676.12 9/20/2023 9/21/2023 Final Review 1 9/20/2023 9/25/2023 4 5

814-010-088 23046088 G-03 Change Order 1                   46,547.72 9/18/2023 9/18/2023 NRO Undiscovered 
Conditions

0 8/29/2023 9/26/2023 8 8
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830-030-162 21058241 G-65 Change Order 70                   25,731.60 8/31/2023 9/7/2023 NRO A/E Error 7 8/31/2023 9/26/2023 19 26

810-058-032 23048581 G-18 Change Order 12                     3,820.83 8/31/2023 8/31/2023 SRO User Requested 0 8/31/2023 9/27/2023 27 27

250-000-022 22056181 G-31 Change Order 45                   62,975.04 9/6/2023 9/9/2023 SRO A/E Ommission 3 9/6/2023 9/27/2023 18 21

810-062-028 23049181 G-004 Change Order 7                    (4,499.74) 9/25/2023 9/25/2023 SRO Credit Change 0 9/25/2023 9/27/2023 2 2

120-255-028 22EM1981 G-7 Change Order 11                   15,753.45 7/26/2023 7/26/2023 SRO Undiscovered Conditions 0 7/26/2023 9/28/2023 64 64

250-000-022 22056181 G-45 Change Order 47                   22,363.83 9/6/2023 9/7/2023 SRO Undiscovered Conditions 1 9/6/2023 9/28/2023 21 22

250-000-022 22056181 G-42 Change Order 46                    (1,917.57) 9/7/2023 9/11/2023 SRO Credit Change 4 9/7/2023 9/28/2023 17 21

818-010-105 23041283 G-016 Change Order 11                     4,006.20 9/21/2023 9/26/2023 SRO A/E Error 5 9/21/2023 9/28/2023 2 7

810-058-032 23048581 G-15 Change Order 13                     1,298.39 9/26/2023 9/26/2023 SRO Undiscovered Conditions 0 9/26/2023 9/28/2023 2 2

818-010-105 23041283 G-018 Change Order 12                     6,662.74 9/26/2023 9/26/2023 Final Review 0 9/26/2023 9/28/2023 2 2

006-100-011 CAP2215 G-91 Change Order 58                    (8,632.13) 9/26/2023 9/26/2023 SRO Credit Change 0 9/26/2023 9/28/2023 2 2

546-325-085 22059781 G-8 Change Order 8                   13,752.90 8/7/2023 8/28/2023 SRO Phased Construction 21 8/7/2023 9/29/2023 32 53

006-100-011 CAP2215 G-75 Change Order 59                   61,274.95 8/23/2023 8/23/2023 SRO A/E Error 0 8/23/2023 9/29/2023 37 37

250-020-041 21040781 G-24R Change Order 35                   60,000.00 8/30/2023 9/27/2023 NRO Undiscovered 
Conditions

28 8/30/2023 9/29/2023 2 30

250-000-022 22056181 G-57 Change Order 48                   13,431.41 9/7/2023 9/9/2023 SRO User Requested 2 9/7/2023 9/29/2023 20 22

104-144-038 22050581 G-004 Change Order 2                     8,852.04 9/20/2023 9/28/2023 SRO A/E Ommission 8 9/20/2023 9/29/2023 1 9

830-030-162 21058241 G-72 Change Order 71                     2,756.36 9/27/2023 9/27/2023 NRO User Requested 0 9/27/2023 9/29/2023 2 2

120-140-017 23040981 G-10 Change Order 10                    (9,438.86) 9/29/2023 9/29/2023 SRO Credit Change 0 9/29/2023 9/29/2023 0 0

120-140-017 23040981 G-17 Change Order 11                     6,975.54 9/29/2023 9/29/2023 SRO Undiscovered Conditions 0 9/29/2023 9/29/2023 0 0

120-255-028 22EM1981 G-13 Change Order 12                     5,612.50 9/29/2023 9/29/2023 SRO Undiscovered Conditions 0 9/29/2023 9/29/2023 0 0

006-100-011 CAP2215 G-65 Change Order 61                   26,902.37 8/30/2023 8/30/2023 SRO A/E Error 0 8/30/2023 10/3/2023 34 34

250-000-022 22056181 G-19A Change Order 50                 109,064.75 9/6/2023 9/8/2023 Final Review 2 9/6/2023 10/3/2023 25 27

040-010-124 23EM1281 G-002 Change Order 2                     9,264.16 9/18/2023 10/2/2023 SRO Undiscovered Conditions 14 9/18/2023 10/3/2023 1 15

814-010-083 22053181 G-10.6 Change Order 14                 861,468.02 8/1/2023 8/29/2023 Final Review 28 7/31/2023 10/4/2023 36 64

546-190-013 23044781 G-19 Change Order 14                     9,694.51 8/31/2023 8/31/2023 SRO Undiscovered Conditions 0 8/31/2023 10/4/2023 34 34

104-144-038 22050581 G-005 Change Order 3                   28,913.74 9/20/2023 9/28/2023 SRO Undiscovered Conditions 8 9/20/2023 10/4/2023 6 14

006-100-011 CAP2215 G-66 Change Order 63                     6,652.81 9/26/2023 9/26/2023 SRO User Requested 0 9/26/2023 10/4/2023 8 8

120-140-017 23040981 G-7 Change Order 12                     1,367.99 9/29/2023 10/2/2023 SRO Undiscovered Conditions 3 9/29/2023 10/4/2023 2 5

104-600-018 23043081 G-12 Change Order 13                   17,437.49 8/21/2023 9/26/2023 SRO Undiscovered Conditions 36 8/21/2023 10/5/2023 9 45

250-000-022 22056181 G-22 Change Order 51                   95,932.10 9/6/2023 9/7/2023 Final Review 1 9/6/2023 10/5/2023 28 29

810-066-019 23051741 G-001 Change Order 3                    (1,235.00) 9/7/2023 9/7/2023 Final Review 0 9/7/2023 10/5/2023 28 28

250-000-022 22056181 G-51 Change Order 49                     3,253.67 9/14/2023 9/21/2023 SRO A/E Ommission 7 9/14/2023 10/5/2023 14 21

006-100-011 CAP2215 G-94R Change Order 64                     9,080.22 9/21/2023 9/21/2023 Final Review 0 9/21/2023 10/5/2023 14 14

250-020-041 21040781 G-12 Change Order 36                    (1,656.00) 9/22/2023 10/4/2023 Final Review 12 9/22/2023 10/5/2023 1 13

810-062-028 23049181 G-008 Change Order 8                     1,340.72 9/25/2023 9/26/2023 Final Review 1 9/25/2023 10/5/2023 9 10

250-020-044 22050881 G-92 Change Order 85                   61,287.53 9/25/2023 9/28/2023 NRO User Requested 3 9/25/2023 10/5/2023 7 10

546-190-013 23044781 G-15 Change Order 15                     9,937.68 8/29/2023 8/29/2023 Final Review 0 8/29/2023 10/10/2023 42 42

630-000-255 23041541 G-005 Change Order 3                     2,823.99 9/27/2023 9/28/2023 SRO User Requested 1 9/27/2023 10/10/2023 12 13

Over 45 Days 7
Total Approved Records 215
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