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Change Order Report 
 
Second Quarter, FY 24 
 
Pursuant to Public Act 102-0721, CDB submits its Change Order Report for the second 
quarter of FY24.  Public Act 102-0721 amends the Procurement Code, adding Section 
30-60 (30 ILCS 500/30-60).  This new Section of the Procurement Code requires CDB 
to prepare a quarterly report “on the status of change order requests concerning price 
that have been received by the Board . . . and that have not been acted upon within 45 
days.” 
 
The basis of this report identifies the overall volume of change orders that were received 
and approved over the past quarter.  Page 1 of the report extrapolates the change orders 
that exceeded 45 days for review and execution. Pages 2-5 represents all of the approved 
change orders processed during the last quarter. In addition, the data provides when 
CDB received the change order from the contractor (in the form of a request for 
proposal or RFP), the number of days reviewed and approved by estimating, in addition 
to the number of days the change order took to be executed and obligated to the 
respective contracts. The total number of days is a combination of these two 
timeframes.  From this data, a percentage is established to represent how many requests 
for proposals (RFPs) for a change order exceed the 45-day criteria against the total 
number of change orders received and processed within the last quarter.   
 
The Change Order Report indicates that in the second quarter of FY2024, CDB 
approved 160 cost-related change orders. CDB processed 94% of the approved RFPs 
received in the second quarter of FY2024 within the 45 day required timeframe.  Ten of 
the approved RFPs were not processed within 45 days. Six of the ten RFPs experienced 
delays due to various processing matters and internal resource constraints at CDB. The 
remaining four RFPs were delayed due to additional information required from the 
contractor in order to process the RFP. Additionally, there are 145 change orders 
submitted which are under review for this time period. 
 

CDB is reviewing how to further educate contractors on what information is needed to process 
an RFP timely and is addressing internal training and limited staffing internally.   

http://www.cdb.illinois.gov/


Capital Development Board
Change Order Report
FY2024 Quarter 2

Cost Related Change Orders* (Approved 
October 1 through December 31, 2023)

 Change Orders with Approval       
Dates Over 45 Days**                (Date 

received by Estimating to Approval)

% 

160 10 6.3%

Project Number Contract Number RFP Number RFP Type
Obligation 

Number
 Obligation 

Amount 
RFP Description

RFP in 
Estimating

RFP out Estimating
Days in 

Estimating
RFP Approval 

Date

Out of 
Estimating to 

Approval

From Estimating to 
Approval

006-100-011 CAP2215 G-95 Change 
Order

86  $          18,153.49 Revise reflected ceiling plans 10/11/23 11/16/23 36 12/14/23 28 64

125-000-005 23048681 G-010 Change 
Order

12  $          16,449.69 Revise location of ATS equipment and add 
exterior door per drawings

10/30/23 12/12/23 43 12/18/23 6 49

250-020-044 22050881 G-96 Change 
Order

90  $        102,694.51 Replace all electric strikes in the stairwell 
doors as indicated 

10/02/23 10/10/23 8 11/17/23 38 46

291-101-012 22059381 G-26 Change 
Order

15  $          38,324.76 Revised water main plans to extend 16-inch 
water main to the east & route 

10/16/23 12/12/23 57 12/14/23 2 59

630-442-053 19045281 G-46 Change 
Order

52  $            4,220.46 Provide pricing for veising the (4) 12" round 
duct branches to 16"x 8" rectangle

10/04/23 11/15/23 42 12/05/23 20 62

810-036-020 22047241 G-016 Change 
Order

18  $            3,173.84 Revises parapet and copi 10/03/23 10/03/23 0 12/12/23 70 70

810-036-020 22047241 G-018 Change 
Order

16  $            4,399.23 Replace uninsulated double-sided gym wall 
centered on steel beam 

10/05/23 10/05/23 0 11/29/23 55 55

810-036-020 22047241 G-014 Change 
Order

17  $            2,026.68 Reduce north stair stringer from MC18x42.7 
to MC12x size as required 

10/23/23 10/24/23 1 12/12/23 49 50

810-036-025 23055081 G-002 Change 
Order

7  $          10,417.54 Excavation and new piping to remediate 
exposed unknown sanitary line rupture

10/11/23 11/28/23 48 11/30/23 2 50

810-036-025 23055081 G-003 Change 
Order

6  $          11,880.36 Excavation and new piping to remediate an 
additional exposed unknown sanitary 
condition

10/11/23 11/28/23 48 11/30/23 2 50

* Report includes all approved cost related Change Orders that were processed by Professional Services in the Second Quarter of FY2024.
**Change Orders that were processed and approved in 45 Days or over (starting from the Second Quarter of FY2024 to 12/31/2023).
*** Change Orders for projects managed by the Office of the Architect are not presented.



Change Order Processing Time Report
Project 
Number

Contract 
Number RFP Number RFP Type Obligation 

Number
 Obligation 

Amount 
RFP in 

Estimating
RFP out 

Estimating OB Reason Code Description Days in 
Estimating Creation date RFP Approval 

Date
Out of Estimating 

to Approval
From Estimating to 

Approval

006-100-011 CAP21.03 G-25 Change Order 28            1,346.13 11/02/23 11/02/23 SRO Phased Construction 0 11/02/23 11/13/23 11 11
006-100-011 CAP2215 G-44 Change Order 71            2,899.16 10/05/23 10/05/23 SRO Undiscovered Conditions 0 10/05/23 10/16/23 11 11
006-100-011 CAP2215 G-126 Change Order 87            3,629.67 11/30/23 11/30/23 SRO A/E Ommission 0 11/30/23 12/14/23 14 14
006-100-011 CAP2207 G-40 Change Order 30            3,770.96 11/07/23 11/07/23 Final Review 0 11/07/23 11/21/23 14 14
006-100-011 CAP2215 G-101 Change Order 76            5,073.97 10/19/23 10/19/23 SRO Phased Construction 0 10/19/23 10/27/23 8 8
006-100-011 CAP2215 G-114 Change Order 78            6,364.24 10/26/23 10/26/23 SRO A/E Error 0 10/26/23 11/08/23 13 13
006-100-011 CAP2215 G-109 Change Order 77            8,043.92 10/19/23 10/19/23 SRO A/E Ommission 0 10/19/23 11/02/23 14 14
006-100-011 CAP2215 G-119 Change Order 83            9,279.31 11/16/23 11/16/23 SRO A/E Ommission 0 11/16/23 11/21/23 5 5
006-100-011 CAP2215 G-95 Change Order 86          18,153.49 10/11/23 11/16/23 SRO A/E Ommission 36 10/11/23 12/14/23 28 64
006-100-011 CAP2215 G-107 Change Order 82          21,277.91 10/25/23 10/25/23 SRO Undiscovered Conditions 0 10/25/23 11/21/23 27 27
006-100-011 CAP2215 G-86 Change Order 79          36,469.18 10/19/23 10/19/23 SRO A/E Ommission 0 10/19/23 11/08/23 20 20
006-100-011 CAP2215 G-80A Change Order 81          56,577.38 10/05/23 10/23/23 SRO User Requested 18 10/05/23 11/16/23 24 42
006-100-011 CAP2215 G-92R Change Order 84          76,315.18 10/19/23 10/23/23 SRO Undiscovered Conditions 4 10/19/23 11/21/23 29 33
039-150-184 23041681 G-29 Change Order 23          26,230.87 12/10/23 12/11/23 Final Review 1 12/10/23 12/20/23 9 10
039-150-189 22056581 G-17 Change Order 15            5,505.36 12/05/23 12/05/23 SRO Undiscovered Conditions 0 12/05/23 12/07/23 2 2
039-150-195 24043981 G-3 Change Order 2            1,176.82 11/01/23 11/02/23 SRO Undiscovered Conditions 1 11/01/23 11/06/23 4 5
039-150-195 24043981 G-2 Change Order 1          34,793.82 10/24/23 10/26/23 SRO Undiscovered Conditions 2 10/24/23 11/02/23 7 9
040-010-124 23EM1281 G-001 Change Order 3          16,992.00 10/25/23 10/25/23 SRO Reimbursables 0 10/25/23 10/26/23 1 1
102-275-001 22060045 E-2 Change Order 2            4,427.10 11/14/23 11/15/23 SRO Undiscovered Conditions 1 11/14/23 11/20/23 5 6
102-312-053 22058981 G-1 Change Order 2            6,280.80 10/13/23 10/13/23 NRO Undiscovered Conditions 0 10/13/23 11/01/23 19 19
102-779-018 22060381 G-003 Change Order 3          19,696.82 10/30/23 11/20/23 SRO Undiscovered Conditions 21 10/30/23 12/11/23 21 42
102-779-019 23043281 G-14 Change Order 13            1,769.92 11/02/23 11/03/23 SRO User Requested 1 11/02/23 11/06/23 3 4
104-144-038 22050581 G-001 Change Order 4          15,823.98 10/03/23 10/03/23 SRO Undiscovered Conditions 0 10/03/23 10/04/23 1 1
104-600-018 23043081 G-32 Change Order 16            5,690.28 11/21/23 11/27/23 SRO Undiscovered Conditions 6 11/21/23 12/06/23 9 15
120-140-017 23040981 G-012 Change Order 15            5,625.04 10/26/23 10/27/23 SRO Undiscovered Conditions 1 10/26/23 11/02/23 6 7
120-140-017 23040981 G-014 Change Order 14            9,749.02 10/10/23 10/17/23 SRO Undiscovered Conditions 7 10/10/23 10/18/23 1 8
120-175-148 23EM0783 H-4 Change Order 4     1,500,000.00 11/16/23 11/16/23 SRO Reimbursables 0 11/16/23 12/12/23 26 26
120-201-006 22043081 G-8 Change Order 5        193,775.78 10/05/23 10/05/23 SRO Undiscovered Conditions 0 10/05/23 11/16/23 42 42
125-000-005 23048681 G-007 Change Order 3          (2,216.47) 10/10/23 10/11/23 SRO Credit Change 1 10/06/23 10/19/23 8 9
125-000-005 23048681 G-016 Change Order 8          (1,118.51) 11/29/23 11/29/23 SRO Credit Change 0 11/29/23 12/05/23 6 6
125-000-005 23048681 G-011 Change Order 15               647.24 11/30/23 11/30/23 Final Review 0 11/30/23 12/22/23 22 22
125-000-005 23048681 G-014 Change Order 10            3,746.76 11/30/23 12/06/23 SRO Undiscovered Conditions 6 11/30/23 12/08/23 2 8
125-000-005 23048681 G-008 Change Order 4            3,781.21 10/11/23 10/11/23 SRO Undiscovered Conditions 0 10/11/23 10/19/23 8 8
125-000-005 23048681 G-017 Change Order 13            4,457.36 12/08/23 12/14/23 Final Review 6 12/08/23 12/19/23 5 11
125-000-005 23048681 G-015 Change Order 9            5,098.83 11/29/23 11/30/23 SRO Undiscovered Conditions 1 11/29/23 12/05/23 5 6
125-000-005 23048681 G-006 Change Order 1            5,542.24 10/06/23 10/10/23 SRO User Requested 4 10/06/23 10/12/23 2 6
125-000-005 23048681 G-013 Change Order 11          10,876.81 11/29/23 11/30/23 Final Review 1 11/29/23 12/15/23 15 16
125-000-005 23048681 G-010 Change Order 12          16,449.69 10/30/23 12/12/23 Final Review 43 10/30/23 12/18/23 6 49
125-000-005 23048681 G-004 Change Order 14          22,203.68 12/14/23 12/18/23 Final Review 4 12/06/23 12/20/23 2 6
125-000-005 23048681 G-005 Change Order 2          92,042.74 10/06/23 10/11/23 SRO Undiscovered Conditions 5 10/06/23 10/17/23 6 11
250-000-022 22056181 G-74 Change Order 61        (12,853.35) 11/30/23 11/30/23 SRO Credit Change 0 11/30/23 12/10/23 10 10
250-000-022 22056181 G-53 Change Order 60          (9,020.49) 12/05/23 12/05/23 SRO Credit Change 0 12/05/23 12/07/23 2 2
250-000-022 22056181 G-24g Change Order 56               922.96 10/12/23 10/12/23 SRO Undiscovered Conditions 0 10/12/23 10/25/23 13 13
250-000-022 22056181 G-68 Change Order 57            7,051.17 10/31/23 10/31/23 SRO Undiscovered Conditions 0 10/31/23 11/01/23 1 1
250-020-041 21040781 G-25 Change Order 38          22,618.31 10/16/23 10/31/23 NRO Phased Construction 15 10/16/23 11/01/23 1 16
250-020-043 22045081 G-13 Change Order 12        118,068.27 10/10/23 10/11/23 NRO Phased Construction 1 10/10/23 11/17/23 37 38
250-020-044 22050881 G-100 Change Order 88               365.72 10/26/23 10/26/23 NRO User Requested 0 10/26/23 10/31/23 5 5
250-020-044 22050881 G-25.2 Change Order 87          41,245.23 10/12/23 10/12/23 NRO Undiscovered Conditions 0 10/12/23 10/19/23 7 7
250-020-044 22050881 G-96 Change Order 90        102,694.51 10/02/23 10/10/23 NRO User Requested 8 10/02/23 11/17/23 38 46
250-041-012 23041081 G-5 Change Order 3            7,164.29 10/04/23 10/05/23 SRO Undiscovered Conditions 1 10/04/23 10/26/23 21 22
250-041-012 23041081 G-6 Change Order 4          86,928.42 10/04/23 10/05/23 SRO A/E Ommission 1 10/04/23 11/04/23 30 31
250-042-006 23044981 G-09 Change Order 6            7,866.65 10/17/23 10/17/23 SRO A/E Ommission 0 10/17/23 10/30/23 13 13
291-101-012 22059381 G-17 Change Order 8            3,807.38 10/10/23 10/10/23 NRO Undiscovered Conditions 0 10/10/23 10/11/23 1 1
291-101-012 22059381 G-16 Change Order 14            6,087.42 11/29/23 12/06/23 NRO Undiscovered Conditions 7 11/29/23 12/08/23 2 9
291-101-012 22059381 G-26 Change Order 15          38,324.76 10/16/23 12/12/23 NRO Undiscovered Conditions 57 10/16/23 12/14/23 2 59
291-101-012 22059381 G-05 Change Order 12          82,234.39 11/27/23 12/04/23 NRO Undiscovered Conditions 7 11/27/23 12/06/23 2 9
291-221-018 22050381 G-37 Change Order 34               820.93 10/11/23 10/11/23 SRO A/E Ommission 0 10/11/23 10/16/23 5 5
291-221-018 22050381 G-38 Change Order 35            2,299.68 11/13/23 11/14/23 SRO A/E Ommission 1 11/13/23 11/15/23 1 2
321-010-103 23051985 E-01 Change Order 1            7,292.61 11/09/23 11/09/23 SRO User Requested 0 11/09/23 11/14/23 5 5
321-010-104 23045181 G-01 Change Order 1          60,196.16 10/18/23 10/25/23 SRO Undiscovered Conditions 7 10/18/23 11/17/23 23 30
321-015-098 22060841 G-11 Change Order 6            4,479.45 11/30/23 11/30/23 Final Review 0 11/30/23 12/20/23 20 20
321-030-153 22055081 G-13 Change Order 9          16,143.38 10/10/23 10/11/23 NRO Undiscovered Conditions 1 10/10/23 10/13/23 2 3
321-030-153 22055081 G-12 Change Order 11          36,777.30 10/30/23 11/01/23 NRO User Requested 2 10/30/23 11/17/23 16 18
321-030-153 22055081 G-11 Change Order 10          39,215.62 10/30/23 11/02/23 NRO User Requested 3 10/30/23 11/07/23 5 8
321-060-049 23044181 G-001 Change Order 1          (5,872.59) 10/11/23 10/11/23 SRO Credit Change 0 10/11/23 10/19/23 8 8
321-060-049 23044181 G-007 Change Order 2            7,273.21 10/11/23 10/23/23 SRO Undiscovered Conditions 12 10/11/23 10/24/23 1 13
321-110-068 22044981 G-10 Change Order 7            4,060.20 11/08/23 11/08/23 NRO Undiscovered Conditions 0 11/08/23 11/08/23 0 0
321-110-068 22044882 P-7 Change Order 4            8,690.98 10/25/23 10/25/23 NRO Undiscovered Conditions 0 10/25/23 10/25/23 0 0
321-110-068 22044981 G-6 Change Order 8          11,457.46 11/08/23 11/08/23 NRO A/E Ommission 0 11/08/23 11/08/23 0 0
321-110-068 22044882 P-11 Change Order 5          22,692.43 12/14/23 12/14/23 NRO Undiscovered Conditions 0 12/14/23 12/18/23 4 4
321-110-068 22044981 G-8 Change Order 6          33,817.15 10/10/23 10/11/23 NRO Undiscovered Conditions 1 10/10/23 10/12/23 1 2
321-135-077 21056285 E-6 Change Order 6            1,918.67 10/24/23 10/24/23 SRO User Requested 0 10/24/23 11/01/23 8 8
546-015-023 23044041 G-008 Change Order 5            8,920.43 10/10/23 10/23/23 SRO A/E Error 13 10/10/23 10/24/23 1 14
546-115-036 22048281 G-18 Change Order 11            6,117.78 12/07/23 12/07/23 SRO Undiscovered Conditions 0 12/07/23 12/14/23 7 7
546-175-015 24045681 G-1 Change Order 1            1,032.09 11/22/23 11/22/23 SRO Undiscovered Conditions 0 11/22/23 11/28/23 6 6
546-190-013 23044781 G-22 Change Order 19            7,001.41 11/09/23 11/09/23 SRO A/E Ommission 0 11/09/23 11/14/23 5 5
546-190-013 23044781 G-21 Change Order 20          13,095.01 12/15/23 12/18/23 Final Review 3 11/15/23 12/26/23 8 11
546-260-027 23043181 G-004 Change Order 3        (31,284.93) 10/03/23 10/03/23 SRO Credit Change 0 10/03/23 10/12/23 9 9
546-305-016 23049581 G-003 Change Order 2          24,325.19 11/28/23 12/06/23 SRO Undiscovered Conditions 8 11/17/23 12/12/23 6 14
546-325-085 22059781 G-10 Change Order 11               395.50 11/07/23 11/15/23 SRO User Requested 8 11/07/23 11/16/23 1 9
546-325-085 22059781 G-`12 Change Order 12            3,511.57 11/09/23 11/15/23 SRO A/E Error 6 11/06/23 12/05/23 20 26
546-325-085 22059781 G-11 Change Order 9            8,105.90 10/04/23 10/04/23 SRO User Requested 0 10/04/23 10/17/23 13 13
546-385-058 23048181 G-007 Change Order 7               487.55 10/03/23 10/03/23 SRO Undiscovered Conditions 0 10/03/23 10/16/23 13 13
546-385-058 23048181 G-010 Change Order 8            4,911.00 10/30/23 11/20/23 SRO A/E Error 21 10/30/23 12/05/23 15 36
546-385-058 23048181 G-008 Change Order 6            8,247.02 10/03/23 10/03/23 SRO A/E Ommission 0 10/03/23 10/16/23 13 13
546-385-058 23048181 G-006 Change Order 9          15,322.79 11/06/23 11/14/23 Final Review 8 11/06/23 12/19/23 35 43
624-060-043 23042281 G-2 Change Order 1          39,953.59 10/11/23 10/11/23 SRO User Requested 0 10/11/23 10/23/23 12 12
630-000-238 21050641 G-009 Change Order 9            1,136.82 11/15/23 11/21/23 SRO Used Funded 6 11/15/23 11/29/23 8 14
630-000-244 22052685 E-2 Change Order 2            1,971.52 11/01/23 11/01/23 Final Review 0 11/01/23 12/08/23 37 37
630-000-271 24044841 G-001 Change Order 1        (12,430.04) 10/19/23 10/30/23 SRO Credit Change 11 10/19/23 11/01/23 2 13
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630-000-271 24044841 G-002 Change Order 2            1,444.22 12/12/23 12/13/23 Final Review 1 12/12/23 12/21/23 8 9
630-096-005 22058781 G-06 Change Order 4          (6,305.00) 10/17/23 10/17/23 NRO Credit Change 0 10/17/23 10/24/23 7 7
630-381-001 22059881 G-11 Change Order 8            3,249.37 10/11/23 10/11/23 SRO Undiscovered Conditions 0 10/11/23 10/12/23 1 1
630-381-001 22059881 G-8 Change Order 10            8,751.22 11/07/23 11/07/23 SRO A/E Error 0 11/07/23 11/16/23 9 9
630-442-053 19045281 G-61 Change Order 56        (43,209.67) 11/30/23 11/30/23 SRO Credit Change 0 11/30/23 12/13/23 13 13
630-442-053 19045281 G-67 Change Order 54            3,591.14 11/30/23 11/30/23 SRO A/E Error 0 11/30/23 12/07/23 7 7
630-442-053 19045281 G-66 Change Order 48            4,015.55 11/02/23 11/02/23 SRO A/E Error 0 11/02/23 11/08/23 6 6
630-442-053 19045281 G-46 Change Order 52            4,220.46 10/04/23 11/15/23 SRO Undiscovered Conditions 42 10/04/23 12/05/23 20 62
630-552-002 24EM0381 G-2 Change Order 2          21,518.94 10/18/23 10/18/23 SRO Undiscovered Conditions 0 10/18/23 10/31/23 13 13
630-552-002 24EM0381 G-3 Change Order 3        179,468.38 12/21/23 12/21/23 Final Review 0 12/21/23 12/26/23 5 5
738-020-048 22059281 G-1 Change Order 1            6,209.16 10/13/23 10/19/23 SRO Undiscovered Conditions 6 10/13/23 10/19/23 0 6
750-000-009 23042781 G-37 Change Order 39            4,603.27 11/09/23 11/09/23 SRO Undiscovered Conditions 0 11/09/23 11/30/23 21 21
750-000-009 23042781 G-39 Change Order 40            4,699.34 10/26/23 10/26/23 SRO User Requested 0 10/26/23 11/30/23 35 35
750-000-009 23042781 G--46 Change Order 37          14,969.02 10/26/23 10/26/23 SRO Undiscovered Conditions 0 10/26/23 11/08/23 13 13
750-000-009 23042781 G-42 Change Order 35          27,136.44 10/05/23 10/05/23 SRO User Requested 0 10/05/23 10/23/23 18 18
750-100-004 23040281 G-3 Change Order 7            1,365.75 10/05/23 10/05/23 SRO Undiscovered Conditions 0 10/05/23 10/12/23 7 7
750-100-004 23040281 G-11 Change Order 8            3,209.17 10/05/23 10/05/23 SRO A/E Ommission 0 10/05/23 10/18/23 13 13
750-100-004 23040281 G-10 Change Order 9            5,297.24 10/19/23 10/19/23 SRO Undiscovered Conditions 0 10/19/23 11/20/23 32 32
810-026-015 22049481 G-005 Change Order 5          (3,068.12) 10/16/23 10/16/23 SRO Credit Change 0 10/16/23 10/24/23 8 8
810-026-016 23048881 G-007 Change Order 3          (1,357.00) 10/30/23 10/30/23 SRO Credit Change 0 10/30/23 11/06/23 7 7
810-026-016 23048881 G-002 Change Order 2             (856.66) 10/04/23 10/04/23 SRO Credit Change 0 10/04/23 10/05/23 1 1
810-036-020 22047241 G-038 Change Order 13            1,760.08 10/24/23 10/24/23 SRO User Requested 0 10/24/23 10/24/23 0 0
810-036-020 22047241 G-014 Change Order 17            2,026.68 10/23/23 10/24/23 SRO A/E Error 1 10/23/23 12/12/23 49 50
810-036-020 22047241 G-016 Change Order 18            3,173.84 10/03/23 10/03/23 SRO A/E Error 0 10/03/23 12/12/23 70 70
810-036-020 22047241 G-018 Change Order 16            4,399.23 10/05/23 10/05/23 SRO A/E Error 0 10/04/23 11/29/23 55 55
810-036-020 22047241 G-022 Change Order 14          52,472.62 10/24/23 10/24/23 SRO A/E Error 0 10/24/23 11/01/23 8 8
810-036-025 23055081 G-011 Change Order 8          (1,789.45) 12/12/23 12/12/23 Final Review 0 12/12/23 12/20/23 8 8
810-036-025 23055081 G-005 Change Order 5            3,955.19 10/19/23 11/06/23 SRO User Requested 18 10/19/23 11/06/23 0 18
810-036-025 23055081 G-001 Change Order 4            4,141.19 10/11/23 10/23/23 SRO User Requested 12 10/11/23 10/23/23 0 12
810-036-025 23055081 G-007 Change Order 3            4,887.91 10/19/23 10/19/23 SRO A/E Ommission 0 10/19/23 10/20/23 1 1
810-036-025 23055081 G-006 Change Order 2            7,075.27 10/19/23 10/19/23 SRO A/E Ommission 0 10/19/23 10/20/23 1 1
810-036-025 23055081 G-002 Change Order 7          10,417.54 10/11/23 11/28/23 SRO Undiscovered Conditions 48 10/11/23 11/30/23 2 50
810-036-025 23055081 G-003 Change Order 6          11,880.36 10/11/23 11/28/23 SRO Undiscovered Conditions 48 10/11/23 11/30/23 2 50
810-052-019 23052681 G-4 Change Order 4            3,092.48 11/08/23 11/09/23 SRO Undiscovered Conditions 1 11/08/23 11/21/23 12 13
810-052-019 23052681 G-05 Change Order 5            3,668.56 11/09/23 12/07/23 SRO Undiscovered Conditions 28 11/09/23 12/15/23 8 36
810-052-019 23052681 G-3Ra Change Order 3          43,386.22 10/11/23 10/11/23 SRO Undiscovered Conditions 0 10/11/23 10/13/23 2 2
810-056-024 21041081 G-070R2 Change Order 66          10,514.97 11/06/23 11/16/23 Final Review 10 11/06/23 11/30/23 14 24
810-056-024 21041081 G-078R1 Change Order 65          24,731.95 11/14/23 11/14/23 Final Review 0 11/14/23 11/15/23 1 1
810-056-024 21041081 G-075R1 Change Order 64          24,731.95 11/14/23 11/14/23 Final Review 0 11/14/23 11/15/23 1 1
810-058-032 23048581 G-19 Change Order 18            9,427.39 11/29/23 11/30/23 SRO A/E Ommission 1 11/29/23 12/11/23 11 12
810-062-027 22051145 E-4 Change Order 3          (9,337.04) 12/07/23 12/07/23 SRO Credit Change 0 12/07/23 12/07/23 0 0
810-062-028 23049181 G-009 Change Order 9          19,132.43 11/08/23 11/08/23 SRO Undiscovered Conditions 0 11/08/23 11/13/23 5 5
810-062-029 23053685 E-03 Change Order 1            1,581.20 11/16/23 12/07/23 Final Review 21 11/16/23 12/11/23 4 25
810-066-019 23051741 G-006 Change Order 4            2,171.33 10/05/23 10/23/23 Final Review 18 10/05/23 10/27/23 4 22
810-073-001 23048281 G-4 Change Order 2            3,233.60 10/04/23 10/10/23 NRO A/E Ommission 6 10/04/23 10/17/23 7 13
814-010-083 22053181 G-10.11 Change Order 18        119,543.06 11/13/23 11/14/23 NRO Undiscovered Conditions 1 11/13/23 11/27/23 13 14
814-010-083 22053181 G-10.8 Change Order 20        506,034.67 11/13/23 11/16/23 NRO Undiscovered Conditions 3 11/13/23 11/28/23 12 15
816-010-040 21050381 G-17 Change Order 7             (312.00) 11/20/23 11/20/23 NRO Credit Change 0 11/20/23 11/21/23 1 1
816-010-041 21045782 P-07 Change Order 5          16,196.82 11/21/23 11/21/23 NRO A/E Ommission 0 11/21/23 11/27/23 6 6
817-010-080 24045181 G-01 Change Order 1            8,998.21 11/08/23 11/08/23 NRO User Requested 0 11/08/23 11/08/23 0 0
817-010-081 23041181 G-010 Change Order 3          10,873.03 10/17/23 11/16/23 NRO Undiscovered Conditions 30 10/17/23 11/20/23 4 34
818-010-096 23041741 G-022 Change Order 15            8,000.00 11/07/23 11/07/23 SRO Undiscovered Conditions 0 11/07/23 11/27/23 20 20
818-010-096 23041741 G-009 Change Order 17          12,385.99 11/07/23 12/13/23 Final Review 36 11/07/23 12/20/23 7 43
818-010-096 23041741 G-044 Change Order 16          58,952.25 11/03/23 11/29/23 SRO A/E Error 26 11/03/23 12/05/23 6 32
818-010-105 23041283 G-013 Change Order 14          24,990.00 10/11/23 10/11/23 SRO Undiscovered Conditions 0 10/11/23 10/25/23 14 14
821-010-118 2206081 G-012 Change Order 12          16,554.03 11/20/23 12/18/23 Final Review 28 11/20/23 12/21/23 3 31
822-010-129 23049681 G-01 Change Order 2            6,231.79 10/17/23 10/17/23 NRO Undiscovered Conditions 0 10/03/23 10/23/23 6 6
822-010-129 23049681 G-03 Change Order 4            9,456.45 11/06/23 11/06/23 NRO A/E Error 0 11/06/23 11/06/23 0 0
822-010-129 23049681 G-07 Change Order 3          20,183.23 10/16/23 10/20/23 NRO User Requested 4 10/16/23 10/24/23 4 8
830-010-346 22051881 G-011A Change Order 5          29,045.97 10/03/23 10/03/23 SRO Undiscovered Conditions 0 10/03/23 10/05/23 2 2
830-010-349 23045081 G-010 Change Order 5          (3,705.44) 11/29/23 11/29/23 SRO Credit Change 0 11/29/23 11/30/23 1 1
830-010-349 23045081 G-007 Change Order 4             (437.16) 10/25/23 10/25/23 SRO A/E Ommission 0 10/25/23 10/26/23 1 1
830-030-162 21058241 G-54.1 Change Order 79            2,338.19 11/15/23 11/15/23 NRO User Requested 0 11/15/23 11/16/23 1 1
830-030-162 21058241 G-77 Change Order 80            6,091.92 11/15/23 11/15/23 NRO User Requested 0 11/16/23 11/16/23 1 1
830-030-162 21058241 G-86 Change Order 85          10,065.92 11/27/23 12/05/23 Final Review 8 11/27/23 12/12/23 7 15
830-030-162 21058241 G-87 Change Order 83          17,566.12 11/14/23 11/21/23 NRO User Requested 7 11/14/23 11/27/23 6 13
830-030-162 21058241 G-66 Change Order 84          18,747.87 11/13/23 11/15/23 NRO Undiscovered Conditions 2 11/13/23 11/28/23 13 15
830-030-162 21058241 G-38 Change Order 82          36,447.90 11/14/23 11/14/23 NRO Undiscovered Conditions 0 11/14/23 11/20/23 6 6
830-030-162 21058241 G-56R Change Order 73          63,635.49 10/10/23 10/19/23 NRO Phased Construction 9 10/10/23 10/25/23 6 15
830-030-162 21058241 G-91 Change Order 89          67,965.00 12/18/23 12/18/23 Final Review 0 12/18/23 12/22/23 4 4

10 Over 45 Days
160 Total Approved Records
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