
Memo to Senate Procurement Committee Co‐Chairs Senator Don Harmon and Senator Pam Althoff: 

 

On behalf of the Illinois Construction Industry Committee, we appreciate the opportunity to provide 
comments regarding P.A. 96‐0795 (SB 51). 

Overall, we are concerned that the creation of the new procurement structure has led to significant 
project delays and inefficiency, and in many cases resulted in significant increases in construction 
project costs.  From our perspective, these are a few of the reasons: 

There appears to be a lack of collective understanding about what the new requirements mean and how 
they should be implemented.  A contractor bidding at IDOT will receive one set of directives and 
requirements, while one bidding at the Capital Development Board or a university will be instructed to 
follow a different set of guidelines.  A consistent set of processes across agencies would be a significant 
improvement. 

Similarly, there is a lack of consistency on the part of CPOs and SPOs about their roles versus those of 
project managers.  At the Capital Development Board, for example, an extensive process for reviewing 
and approving change orders has been in place for decades and seems to have functioned without 
incident.  The existing process is extensive and includes a review by the architect or designer of record, 
the project manager and, depending on the amount of the change order, as many as three additional 
levels of review and approval. 

The implementation of P.A. 96‐0795 (SB 51), however, now means that in addition to the agency’s own 
(sometimes lengthy) review and approval processes, another layer of review is being required by the 
CPO.  There is no timeframe by which that review must occur, meaning that work may halt for months 
awaiting a determination by the CPO.   There is a real possibility that an entire construction season can 
be lost while waiting for this review.   

In its testimony, the Executive Ethics Commission states that CPOs donot play a role in agency 
administration, and that a separate procurement agency was not created as a result of SB 51.  Rather, 
the agencies retain procurement authority.  As a result, our recommendation isthat this duplicative 
review process be eliminated. 

Bidding requirements and processes are more cumbersome than ever which is leading to an increase in 
rejected bids, oftentimes for immaterial items.  When the state of Illinois does not award a construction 
project to the lowest bidder, it can cost thousands or even millions of construction dollars to award to a 
higher bidder.  In some cases, as many as three or four of the lowest bidders are being rejected for 
paperwork snafus.We join with the Chamber, the EEC and the Governor’s office in recommending that 
agency staff verify a bidder’s ISBE registration, and eliminate the requirement that this document be 
submitted with the bid package.  
 



Similarly, the number and extent of documents that contractors must provide at bid time has grown 
exponentially, to the point where it is frequently not possible to compile a bid in time to meet an 
agency’s submittal deadline.  Bid submittals are now as long as 40 or more pages.  Considering that 
suppliers typically do not provide bid numbers to a general contractor until a few minutes prior to 
bidding, it is often physically impossible to obtain those numbers, enter them into bid forms, make the 
multiple copies required and deliver them to the state procurement agency by the required time.  We 
recommend that the myriad requirements to present documents at bid time be re‐examined to 
identify opportunities for streamlining and moving some of these requirements to post‐bid 
processing.  Apparent low bidders on bid day are already subject to additional review and processing 
prior to award of the project, so it may be a simple matter to defer some requirements to the post‐bid 
phase. 

Again, we appreciate the opportunity to provide comment. 


